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1 . 2  
1.3 
1.3.1 
PHASE I EXTENSION REQUIREMENTS 
G e n e r a l  
The c o n t r a c t o r  i s  r e q u i r e d  t o  p e r f o r m  t h e  n e c e s s a r y  e f f o r t s  l e a d i n g  
t o  t h e  development  and f a b r i c a t i o n  of t h e  Advanced O r b i t i n g  S o l a r  
O b s e r v a t o r y .  Work per formed by t h e  c o n t r a c t o r  s h a l l  be  i n  a c c o r d -  
a n c e  w i t h  t h e  r e q u i r e m e n t s  o u t l i n e d  w i t h i n  t h i s  document and  t h e  
r e s t r a i n t s  of t h e  p r e l i m i n a r y  AOSO S p e c i f i c a t i o n  X-623-63-136, 
d a t e d  1 October  1963. By d e f i n i t i o n ,  P h a s e  Z i s  t h e  t i m e  p e r i o d  
November 18, 1963 t o  November 17 ,  1964; and  P h a s e  I E x t e n s i o n  ( I A )  
i s  t h e  t i m e  p e r i o d  November 18, 1964 t o  May 1 7 ,  1965. The e f f o r t  
per formed by t h e  c o n t r a c t o r  d u r i n g  P h a s e  I was d e f i n e d  i n  C o n t r a c t  
NAS5-3587, GSFC document X-623-63-137 as r e v i s e d  9 September  1963,  
a n d  T e c h n i c a l  D i r e c t i v e s  (TD's) i s s u e d  by GSFC, R e v i s i o n s  t o  
document X-623-63-137, which p e r t a i n  t o  P h a s e  I e f f o r t  are d a t e d  
9 September  1963, 2 October  1963, 14 F e b r u a r y  1964,  26 March 1964,  
and  20 May 1964. The TD's i s s u e d  by GSFC, o f  which some are 
r e v i s i o n s  t o  X-623-63-137,  a r e  TD-1 ( d a t e d  19 November 19631,  TD-2 
( 1 9  November 19631, TD-3 (18 May 19641, TD-4 ( 1 9  May 19641, TD-5 
( 2 0  May 19641, 'I'D-6 ( 2  J u n e  19641, TD-7 ( 3  J u n e  19641, 'I'D-8 
( 5  J u n e  19641, and  TD-9 ( 6  J u l y  1964) .  P h a s e  I A  was i n i t i a t e d  by 
a l e t t e r  e x t e n s i o n  of t h e  c o n t r a c t  NAS5-3587 d a t e d  17 November 1964,  
and  i s  f u r t h e r  d e f i n e d  by  t h i s  document.  To p r o v i d e  c l a r i t y ,  t h e  
P h a s e  I t a s k s  h a v e  been p r i n t e d  i n  t h i s  r e v i s i o n ;  and  t h e  
i n c o m p l e t e ,  c o n t i n u i n g ,  and a s s o c i a t e d  tasks f r o m  P h a s e  I h a v e  been 
r e w r i t t e n  below t o  make up a comple te  S t a t e m e n t  o f  Work f o r  P h a s e  I A .  
Ob j ec t i v e s  
The major o b j e c t i v e s  of t h e  e f f o r t  o u t l i n e d  i n  t h i s  document are  as 
fol lows : 
( A )  C o n c e n t r a t e  on t h e  s o l u t i o n  of  c r i t i c a l  problems,  f o r  example 
F i n e  Sun S e n s o r ,  and i n - o r b i t  a l i g n m e n t  s t a b i l i t y .  
( B )  Hold i n t a c t  key  members of t h e  development  teams which h a v e  
been e s t a b l i s h e d  a t  both t h e  c o n t r a c t o r ' s  and  major s u b -  
c o n t r a c t o r s '  f a c i l i t i e s ,  
( C )  F u r t h e r  d e f i n e  t h e  o b s e r v a t o r y  r e q u i r e m e n t s .  
(D? P r e p a r e  f o r  s y s t e m  breadboard  i n t e g r a t i o n  tes ts .  
( E )  Develop an o b s e r v a t o r y  d e s i g n  c o n f i g u r a t i o n  which p r o v i d e s  t h e  
b e s t  compromise between p e r f o r m a n c e ,  r e l i a b i l i t y ,  c o s t ,  and 
development  s c h e d u l e .  
( F )  Minimize t h e  number o f  a l t e r n a t e  a p p r o a c h e s  o r  d e s i g n  c h a n g e s  
f o r  c o n s i d e r a t i o n  i n  t h e  P h a s e  I1 program s h o u l d  i t  be  a u t h o r i z e d ,  
Des ign  and  Development P r o c e d u r e s  
The c o n t r a c t o r  s h a l l  u t i l i z e ,  t o  t h e  maximum e x t e n t  p r a c t i c a l ,  a l l  
p r e v i o u s  s t u d i e s  a n a  a n a i y s e s  l e a d i n g  t o  t h e  development  of t h e  AOSO. 
I 
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1 . 3 . 2  The  c o n t r a c t o r  s h a l l  u t i 1  z e ,  t o  t h e  maximum e x t e n t  p r a c t i c a l ,  
e x i s t i n g  eqclipments and  components ( s u c h  as t h o s e  f rom OGO and OAO 
programs)  c o n s i s t e n t  w i t h  pe r fo rmance ,  c o s t , s c h e d u l i r g ,  and  r e l i -  
a b i l i t y  r e q u i r e m e n t s  of t 5 e  AOSO program. 1 
1 . 3 . 3  The  c o n t r a c t o r  may p ropose  t a s k  m o d i f i c a t i o n s ,  o r  a d d i t i o n a l  t a s k s ,  
t h a t  are  r e q u i r e d  f o r  t h e  s u c c e s s f u l  c o m p l e t i o n  of  t h e  P h a s e  IA 
o b j e c t i v e s .  Those m o d i f i c a t i o n s ,  o r  a d d i t i o n a l  t a s k s ,  p roposed  bv 
the c o n t r a c t o r  s h a l l  b e  s u b m i t t e d  i n  w r i t i n g  f o r  GSFC a p p r o v a l  
b e f o r e  i n i t i a t i o n  of c o n t r a c t o r ' s  a c t i o n ,  1 
1 . 3 . 4  I n d i v i d u a l  t e s t  p l a n s  f o r  e a c h  t e s t  r e q u i r e d  by t h i s  document s h a l l  
be s u b m i t t e d  i n  memorandum form t o  GSFC f o r  a p p r o v a l  a t  least  one 
month p r i o r  t o  t h e  s t a r t  of  t h e  t e s t .  T e s t  p r o c e d u r e s  s h a l l  be 
s u b m i t t e d  t o  GSFC a t  leas t  two weeks p r i o r  t o  t h e  s t a r t  of  t h e  t e s t .  
1 . 3 . 4 . 1  A t e s t  p l a n  s h a l l  c o n s i s t  o f  
( A )  A l i s t  o f  a l l  t e s t  o b j e c t i v e s ,  
( B )  A summary o u t l i n e  o f  t h e  t e s t  methods and  approach  ( i n c l u d i n g  
c a l i b r a t i o n )  i n  s u f f i c i e n t  d e t a i l  t o  i n d i c a t e  h o w  t h e  
o b j e c t i v e s  of  t h e  t e s t  w i l l  be  m e t ,  
( C )  A l i s t  of r e q u i r e d  s u p p o r t  equipment  ( i n c l u d i n g  ins t rurne i l t  
a c c u r a c i e s )  a 
(D 
(E 
Estimates of  t h e  measurement  a c c u r a c y  r e q u i r e m e n t s  which meet 
t h e  t e s t  o b j e c t i v e s .  
A d i s c u s s i o n  o f  l i k e l v  c a t a s t r o p h i c  f a i l l i r e s  o r  o c c u r r e n c e s  
which c o u l d  d e s t r o y  t h e  i t e m  b e i n g  t e s t e d  o r  i n v a l i d a t e  t h e  
t e s t  o r  t e s t  d a t a .  
1 . 3 . 4 . 2  T e s t  P r o c e d u r e s  s h a l l  c o n s i s t  o f :  
( A )  T!ie d e t a i l e d  s t e p  by s t e p  n r o c e d u r e s ,  i n c l u d i n g  c a l i b r a t i o n s ,  
needed  t o  p e r f o r m  t h e  t e s t .  
( B )  An o p e r a t i o n a l  p l a n ,  d e l i n e a t i n g  each i n d i v i d u a l ' s  d u t i e s ,  
where in  t h e  t e s t  r e q u i r e s  many p e o p l e  t o  p e r f o r m  i t .  
( c )  A d a t a  r e d u c t i o t i  p l a n  f o r  t h o s e  t e s t s  w h i c h  g e n e r a t e  a l a r g e  
arnc,iio t of d a t a ,  and  r e q u i r e  d a t a  r e d u c t i o n  p r i o r  t o  , I roceedi  ng 
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f rom Task  No. 
1.1  
i. 2 
1 .3  
2 . 1  
2.2 
P a r a ,  3.5 .4  
(Document X-623-63-136)  
2 .3  
4 .2 .11  
4 . 3 . 5  
4 .1 .15  
4 , 4 . 4  
3 .1 .6  
A s s o c i a t e d  
3 .1 .5  
4 , 2 . 3 . 3  
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4 , 1 , 1 2  
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4 .2  
4 .2 .8  
4 . 2 .  i 
4.2 .1  
c 4 . 1 , 9  
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New (Phase IA) 
Rev. Task No. 
X -  6 2 3 - 6 3- 137 
4 .2 ,17 .3  
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4 .2 .18 .1  
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4 .2 .19 .1  
4 . 2 . 1 9 . 2  
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4 .4 .5 .2 .2  
4.4.5.3 
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4 . 5 . 4  




Present (Phase 1) 
X-623-63-137 Continuing 
from Task No. 
4 .2 .13  








As socia ted 
4 .2  
Associated 
3.1 .6 .5  (TD-8)  
4 . 2  
As so cia t ed 
4.2 
Associated 
3.1.6.4 (TD-7)  
As so cia ted 
3.4.4.2 
3.4.4.2 
3 .4 .4 .2  
4.2.5 
4 .2 .11  
2 . 2  
4 .3  
Associated 
As so cia ted 
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As so cia t ed 
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4 . 3  
4.4.1.3 
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4 .4 .1 .3  
4 .4 .2 .2  & 4 . 4 . 2 . 3  
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4 .4 .4  
3 .4 .4  
3 .4 .4 .3  
4 , 5 . &  TD-3 
3.4.2 
4 .5 .  
3 .4 .2  
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2 .0  
2.5 
I 
2 .5 .2  
2 . 6  
MANAGEMENT PROCEDURES 
P a r a g r a p h s  2 . 1  th rough  2 . 4 ,  which were P h a s e  I t a s k s ,  have  been 
d e l e t e d  f rom t h i s  document,  A l l  i n c o m p l e t e ,  c o n t i n u i n g ,  a n d  
a s s o c i a t e d  e f f o r t  f rom Phase  I h a s  been r e w r i t t e n  i n t o  t h e  P h a s e  
I A  t a s k s  g i v e n  h e r e i n .  
Management 
The NASA sys t em f o r  program c o n t r o l  i n '  I h e  N A S A  PERT and  Companion 





2 . 5 . 1  The P h a s e  I A  e f f o r t s  r e q u i r k  a s e p a r a t e  a c t i v i t y / e v e n t  ne twork  f o r  
t h e  new t a s k s  i n  a d d i t i o n  t o  t h e  r e v i s i o n  t o  t h e  P h a s e  I ne tworks  
such  t h a t  t h e  P r o j e c t  Manager, i n  a s s o c i a t i o n  w i t h  t h e  PERT A n a l y s t ,  
can  e f f e c t i v e l y  a n a l y z e  t h e  t r u e  p r o g r e s s  and  s t a t u s  o f  t h e  i n d i v i d u a l  
p h a s e s  of  t h e  p r o j e c t .  
The f i n a n c i a l  d a t a  r e p o r t i n g  sys tem e s t a b l i s h e d  d u r i n g  P h a s e  I i s  to 
c o n t i n u e  d u r i n g  P h a s e  I A .  The c o n t r a c t o r  s h a l l  p r e p a r e ,  m a i n t a i n ,  
and  submi t  cost  c u r v e s  by subsys tems and r e l a t e d  areas. 
c u r v e s  are t o  be a c o n t i n u a t i o n  o f  t h e  P h a s e  I c h a r t s  (where  
a p p l i c a b l e )  p r o j e c t e d  to  the new l e v e l  of e f f o r t  i n  such  a manner 
t h a t  t h e  a c c o u n t  number s t r u c t u r e  w i l l  p e r m i t  a r a p i d  and  a c c u r a t e  
a n a l y s i s  o f  t h e  t r u e  p i c t u r e  of  t h e  o v e r - a l l  c o s t s  of e a c h  work 
package .  These  c u r v e s  s h a l l  show c u m u l a t i v e  p l a n n e d  and  a c t u a l  
e x p e n d i t u r e s  f o r :  ( a )  manhours by work package ,  (b) p l a n n e d  t o t a l  
costs by work package.  A l l  c u r v e s  w i l l  be  b a s e d  on a c c r u e d  c o s t s  
( n o  commitments) .  I n  a d d i t i o n ,  summary c h a r t s  f o r  t h e  p r o j e c t  i n  
a c c o r d a n c e  w i t h  (a )  and  ( b )  above  s h a l l  be  i n c o r p o r a t e d .  
These  
Documentat ion 
The c o n t r a c t o r  s h a l l  p r e p a r e  and  submi t  documen ta t ion  i n  a c c o r d a n c e  
w i t h  t h e  a p p l i c a b l e  p o r t i o n s  of section 3 . 6  of t h e  AOSO S p e c i f i c a -  
t i o n  X-623-63-136,  I n  c a s e  of c o n f l i c t ,  t h i s  document t a k e s  
p r e c e d e n c e .  The c o n t r a c t  s h a l l  c o n t a i n  a S c h e d u l e  d e l i n e a t i n g  
documenta t ion  t o  be s u b m i t t e d  i n  a c c o r d a n c e  w i t h  t h e  f o l l o w i n g  
r e q u i r e m e n t s  2 
( A )  I n f o r m a l  weekly memo p r o g r e s s  r e p o r t s .  
( B )  Bi -month ly  p r o g r e s s  r e p o r t s .  
(C) One f i n a l  r e p o r t .  
( D )  T e s t  p l a n s ,  p r o c e d u r e s ,  and  r e p o r t s  f o r  a l l  tes ts  s p e c i f i e d  
i n  t h i s  document,  
( E )  Updated s p e c i f i c a t i o n s  f o r  a l l  s u b s y s t e m s ,  
- 6 -  
Updated plans to be issued as specified in the contract 
Schedule for Items 7, 9 ,  10, 11, 12, 13, 15, 16, 17, and 
18 of Article IX and X (Schedule) of NAS5-3587, dated 
30 .:p.*.i1 1964. 
iroFlc,,L reports specifically identified in the contract, 
Updated Experiment Requirements Specification, 
An informational copy of all technical documents (technical 
letters, memos and reports) generated at RAC SSD, and those 
submitted to RAC SSD by RAC EPD, Honeywell, Inc. and Texas 
I n s  trumen t s 
A list will be prepared by the end of Phase IA of all 
deliverable formal reports (contract items) and other 
formal report documents submitted during Phase I and IA 
showing the date of original submittal and applicable up- 
dating references, 
Meet inas 
The following formal technical and management meetings shall be 
held during the Phase I A  program: 
( A )  
( B )  Experimenters meeting on January 13th and 14th, 1965 
Management Meeting during the 1st month, 
at GSFC , 
(C) Systems meeting, including detailed review of subsystems 
during the 3rd month at GSFC, 
( D )  A meeting at RAC during the 4th month to include a11 activity 
at RACY including management, 
(E) Stabilization and control subsystem meeting at Minneapolis 
during the 5th month, including SCS AGE and GOE.. 
(F )  Communications and data handling subsystem meeting at Dallas 
during the 5th month, including CDHS AGE and GOE. 
( G )  Informal systems, subsystems and experiment meetings - Ln 
general, there will be four (4) informal meetings held per 
subsystem (including AGE and W E )  during Phase IA. The meet- 
ings will be held o n  a monthly basis and will not be held on 
the months when a formal meeting is held in the same subsystem. 
I 
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2.8 Rel iabi  l i  t y  Program 
2.8.1 R e l i a b i l i t y  Assurance  Program P l a n  
The c o n t r a c t o r  s h a l l  r e v i e w  t h e  u p d a t e d  P h a s e  I RAPP w i t h  NASA 
p e r s o n n e l  t o  a s s u r e  c o v e r a g e  of a l l  areas and  f o r  t h e  a d d i t i o n s  
of e l e m e n t s  which would improve t h e  AOSO r e l i a b i l i t y  e f f o r t ,  
The f o l l o w i n g  t a s k s  are required by a l l  p a r t i c i p a t i n g  g r o u p s  i n  
a c c o r d a n c e  w i t h  t h e  R e l i a b i l i t y  A s s u r a n c e  Program P l a n .  R e s u l t s  
of  t h e s e  e f f o r t s  w i l l  be i n c l u d e d  i n  p e r i o d i c  r e p D r t s ,  o r  t o p i c a l  
m e m o  r e p o r t s  as shown. 
( A )  Update  and submi t  a s  memo r e p o r t s  t h e  P a r t s  and Materials 
A c t u a l  Usage L i s t ,  a n d  P r e f e r r e d  P a r t s  L i s t ,  T h i s  w i l l  
d e f i n e  f o r  e a c h  p a r t :  
F u n c t i o n ,  i . e . ,  r e s i s t o r ,  choke ,  e tc .  
I d e n t i f i c a t i o n ,  i . e . ,  r a t i n g  m f r .  model number, e tc .  
Approved s o u r c e  
Environment  a n d  s p e c i f i c  l o c a t i o n  
A p p l i c a b l e  s p e c i f i c a t i o n ( s )  
S p e c i a l  q u a l i f i c a t i o n ,  i f  r e q u i r e d ,  a n d  s c h e d u l e  
P a r t s  F a i l u r e  Rate 
Flow t i m e ,  o r d e r  to  d e l i v e r y  
P r i c e  
( B )  P r e p a r e  a P r e l i m i n a r y  P r o c e s s  S p e c i f i c a t i o n  L i s t ,  Submit  
as memo r e p o r t .  
( C )  C o n t i n u e  review of TR's and TIR's. R e p o r t  i n  p e r i o d i c a l s ,  
(D) Moni tor  equipment  and t es t  l o g  e n t r i e s .  R e p o r t  i n  p e r i o d i c a l s .  
( E )  R e p o r t  r e l i a b i l i t y  a c t i v i t y  i n  a l l  p e r i o d i c  r e p o r t s .  
( F )  Update  t h e  R e l i a b i l i t y  P r e d i c t i o n  Model a n d  make r e l i a b i l i t y  
p r e d i c t i o n s .  R e p o r t  i n  a memorandum r e p o r t  o r  l e t t e r .  
( G )  Update  f a i l u r e  e f f e c t s  data as r e q u i r e d  f o r  u p d a t i n g  r e l i -  
a b i l i t y  model,  Suggest  areas f o r  r e l i a b i l i t y  improvement as 
a r e s u l t  o f  t h e  p r e d i c t i o n s .  
(HI Review a l l  t e s t  p l a n s  a n d  p r o c e d u r e s  and  r e p o r t s .  
(1) Moni tor  tes ts  as r e q u i r e d .  
( J )  Review a l l  subsystem a n d  assembly  s p e c i f i c a t i o n s .  
2 . 8 . 2  S e p a r a t e  R e l i a b i l i t y  Costs 
A s e p a r a t e  r e l i a b i l i t y  c o s t  package  w i l l  be e s t a b l i s h e d  f o r  each 
s u b s y s t e m  and a s s o c i a t e d  w i t h  t l i e  f o l l o w i n g  t a s k  .rlumbers: 
2 . 8 . 2 . 1  S t a b i l i z a t i o n  and C o n t r o l  Subsystem (SCS) R e l i a b i l i t y  
- 8  
2 . 8 . 2 . 2  
2 . 8 . 2 . 3  Structure and Thermal Control Subsystem (STCS) Reliability 
2.8 .2 .4  
Communications and Data Handling Subsystem (CDHS) Reliability 
Power Supply Subsystem (PSS) Reliability 
- ~ 
~~ 
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3.0 OBSERVATORY REQUI REMENTS 
P a r a g r a p h s  3 .1  through 3 . 6 ,  which were P h a s e  I tasks, have been 
d e l e t e d  from t h i s  document.  A l l  i n c o m p l e t e ,  c o n t i n u i n g ,  a n d  
a s s o c i a t e d  e f f o r t  f rom Phase  I h a s  been r e w r i t t e n  i n t o  t h e  P h a s e  
I A  t a s k s  g i v e n  h e r e i n .  
3 .7  Systems E n p i n e e r i n g  . 
The c o n t r a c t o r  s h a l l  conduct  t e c h n i c a l  s y s t e m s  management and  
s y s t e m s  e n g i n e e r i n g  e f f o r t  on a c o n t i n u i n g  b a s i s  as  r e q u i r e d  
f o r  t h e  d e s i g n ,  development ,  t e s t ,  a n d  p r e - p r o t o t y p e  m a n u f a c t u r e  
of  t h e  AOSO, T h i s  r e s p o n s i b i l i t y  s h a l l  i n c l u d e ,  b u t  n o t  b e  
l i m i t e d  t o ,  s y s t e m s  t r a d e - o f f  s t u d i e s  c o n s i d e r i n g  s c i e n t i f i c  
r e q u i r e m e n t s ,  o p e r a t i o n a l  v e r s a t i l i t y ,  w e i g h t ,  r e l i a b i l i t y ,  c o s t ,  
and  s c h e d u l e ,  The e f f o r t  s h a l l  be  b r o a d  enough i n  scope  to  e n -  
compass such  areas as a l t e r n a t e  o r  p a r a l l e l  a p p r o a c h e s  t o  e x p e r i m e n t  
s u p p o r t  s t r u c t u r e ,  growth s t u d i e s ,  and  l a u n c h  v e h i c l e  s e l e c t i o n ,  
P a r t  o f  t h i s  sys tems e f f o r t  i s  t o  b e  d i r e c t e d  by s p e c i f i c  GSFC 
r e q u e s t s ,  which w i l l  be i s s u e d  as  s y s t e m s  d e c i s i o n s  as r e q u i r e d ,  
When a l t e r n a t e  a p p r o a c h e s  o r  d e s i g n  changes  may be a d v a n t a g e o u s  t o  
t h e  p r o j e c t ,  t h e  c o n t r a c t o r  s h a l l  n o t i f y  GSFC and submit  t h e i r  
recommendat ions and  comple te  s u p p o r t i n g  data ,  
S p e c i f i c  i n i t i a l  t a s k s  a s s i g n e d  t o  t h e  s y s t e m s  e n g i n e e r i n g  e f f o r t  
f o l l o w :  
3 . 7 . 2  
3 . 7 . 1  
3 . 7 . 3  
S t a t u s  M o n i t o r i n g  
A comprehens ive  s t u d y  s h a l l  be made o f  t h e  s t a t u s  t e l e m e t r y  r e q u i r e -  
ments  o f  t h e  o b s e r v a t o r y .  Based on t h i s  s t u d y ,  t h e  subsys tems 
s t a t u s  m o n i t o r i n g  p o i n t s  s h a l l  b e  r e v i e w e d  to  d e t e r m i n e  i f  t h e y  
s a t i s f y  t h e s e  r e q u i r e m e n t s  and  recommendat ions made on how u n s a t i s -  
f i e d ,  a n d / o r  p o o r l y  s a t i s f i e d  r e q u i r e m e n t s ,  c a n  b e  m e t .  The t i e - i n  
w i t h  o b s e r v a t o r y  o p e r a t i o n s  and  i n s t r u m e n t a t i o n  f o r  o b s e r v a t o r y  
s t a t u s  m o n i t o r i n g  s h a l l  be d e f i n e d .  
b e  documented i n  memoranda r e p o r t s ,  
R e s u l t s  o f  t h i s  e f f o r t  s h a l l  
E r r o r s  
Error  s o u r c e s  s h a l l  b e  i d e n t i f i e d  and  t h e  e r r o r  a n a l y s i s  s h a i l  b e  
c o n t i n u e d .  Comparison w i t h  m i s s i o n  a n d  e x p e r i m e n t e r  r e q u i r e m e n t s  
s h a l l  be  u s e d  as c r i t e r i a  i n  t h e s e  a n a l y s e s ,  R e s u l t s  w i l l  b e  docu-  
mented i n  a s e p a r a t e  s e c t i o n  of p e r i o d i c  r e p o r t s .  
D i s t u r b a n c e s  
The e f f e c t s  of d i s t u r b a n c e  forces and t o r q u e s  on t h e  sys tem p e r f o r -  
mance s h a l l  be  i n i t i a l l y  u p d a t e d  by a memo r e p o r t  and c h a n g e s  w i l l  
be  documented i n  p e r i o d i c  r e p o r t s .  
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3.7 .4  
3.7.5 
3 . 7 . 6  
3 . 7 . 7  
O b s e r v a t o r y  S e p a r a t i o n  I n t e r f a c e  
Des ign  work s h a l l  be i n i t i a t e d  on  t h e  o b s e r v a t o r y  p o r t i o n  of t h e  
s e p a r a t i o n  i n t e r f a c e ,  P a r t i c u l a r  a t t e n t i o n  s h a l l  be  g i v e n  t o  t h e  
e l e c t r i c a l  s e p a r a t i o n  c o n n e c t o r ,  t h e  g e n e r a t i o n  w i t h i n  t h e  o b s e r -  
v a t o r y  of  a s e p a r a t i o n  s i g n a l ,  and  t h e  o b s e r v a t o r y  r e q u i r e m e n t s  
f o r  Agena t e l e m e t r y .  R e s u l t s  w i l l  b e  documented i n  p e r i o d i c  r e p o r t s .  b 
Design  Cri ter ia  
The f o l l o w i n g  documents s h a l l  b e  r e v i e w e d  and  t h e  r e s u l t s  docu-  
mented i n  p e r i o d i c  r e p o r t s :  
( A )  Des ign  P r a c t i c e s  Manual ( R e p o r t  RAC-762-55A). 
( B )  G e n e r a l  E n v i r o n m e n t a l  a n d  T e s t  S p e c i f i c a t i o n  (RAC R e p o r t  
AOSO R17-11).  
( C )  G e n e r a l  E l e c t r o m a g n e t i c  I n t e r f e r e n c e  C o n t r o l  D e s i g n  a n d  T e s t  
S p e c i f i c a t i o n  (RAC R e p o r t  AOSO R l 7 - 2 1 ) .  
( D )  Magnet ic  I n t e r f e r e n c e  Torque Component S p e c i f i c a t i o n  (RAC 
R e p o r t  AOSO R17 - 36)  . 
I n t e r f a c e  Requi rements  
The p r e p a r a t i o n  o f  I n t e r f a c e  C o n t r o l  Documents ( I C D s )  s h a l l  b e  
i n i t i a t e d  i n  a c c o r d a n c e  w i t h  t h e  I n t e r f a c e  P l a n  RAC 762-20A, dated 
18 May 1964. A c o m p l e t e  l i s t  o f  I C D s  s h a l l  b e  p r e p a r e d  which w i l l  
i n c l u d e  t h e  s t a t u s  o f  e a c h  I C D ,  a n d  a m u t u a l l y  a g r e e a b l e  e s t i m a t e d  
a u t h e n t i c a t i o n  d a t e .  
s h a l l  be comple ted  p r i o r  t o  t h e  end o f  P h a s e  I A .  
t h e  p r e l i m i n a r y  
d a t i n g  of  ICDs s h a l l  be g a t h e r e d  d u r i n g  a l l  i n t e g r a t i o n  t a s k s  i n  
t h i s  document.  The l i s t  s h a l l  be s u p p l i e d  i n  a memorandum r e p o r t .  
P r e l i m i n a r y  v e r s i o n s  of a l l  Level  11 I C D s  
I C D s  s h a l l  b e  made and  i n f o r m a t i o n  f o r  f u r t h e r  up-  
A c r o s s  c h e c k  w i t h  
S p e c i f i c a t i o n  Compliance 
The c o n t r a c t o r  s h a l l  r e v i e w  a l l  a p p l i c a b l e  s p e c i f i c a t i o n s ,  s t a n d a r d s ,  
e t c , ,  n o t e d  i n  AOSO S p e c i f i c a t i o n  X-623-63-136,  f o r  t h e  p u r p o s e  of  
d e t e r m i n i n g  ( b y  p a r a g r a p h )  t h e  e x t e n t  t o  which t h e y  may a p p l y  t o  t h e  
development  o f  AOSO. 
f i c a t i o n ,  o r  any p a r t  o f  i t ,  d o e s  n o t  a p p l y ,  ;;e s h a l l  i n d i c a t e  t h e  
e x t e n t  of t h e  a p p l i c a t i o n ,  
been documented i n  RAC I O C  AOSO-ENG-64-477 of 12 October  1964.  The 
c o n t r a c t o r  s h a l l  submi t  t h e  r e s u l t s  by memo r e p o r t  of t h e s e  f i n d i n g s  
t o  GSFC no later t h a n 1 7  J a n u a r y  1965.  T h i s  data s h a l l  be u s e d  as a 
b a s i s  f o r  f u r t h e r  c o n t r a c t o r  e f f o r t  d u r i n g  t h e  r e m a i n i n g  p a r t  o f  
P h a s e  I A  t o  p r e p a r e  d e t a i l  r e v i s i o n s  a n d / o r  new s p e c i f i c a t i o n s  f o r  
GSFC a p p r o v a l  and  c o n t r a c t  i m p l e m e n t a t i o n .  A c o o p e r a t i v e  e f f o r t  
s h a l l  be made between RAC a n d  GSFC and a l l  r e a s o n a b l e  means must be 
e x e r c i s e d  t o  r e s o l v e  c o n f l i c t i n g  r e q u i r e m e n t s  p r i o r  t o  t h e  s u b m i s s i o n  
of  t h e  r e p o r t .  
Where t h e  c o n t r a c t o r  d e t e r m i n e s  t h a t  a s p e c i -  
The p r e l i m i n a r y  work i n  t h i s  area h a s  e 
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3.7 .10  
3 .7 .11  
Mass P r o p e r t i e s  R e p o r t s  
The mass p r o p e r t i e s  d i g i t a l  program d e v e l o p e d  i n  P h a s e  I w i l l  be  
u t i l i z e d  t o  m o n i t o r  o b s e r v a t o r y  w e i g h t  i n  c o n j u n c t i o n  w i t h  Task 
3 . 7 , l O  below, The v a l u e s  g i v e n  by t h e  computer  program d e v e l o p e d  
i n  P h a s e  I w i l l  be  r e p o r t e d  t o  GSFC i n  a month ly  memorandum r e p o r t  
( i n c o r p o r a t e d  i n t o  t h e  p e r i o d i c  r e p o r t s  when p o s s i b l e )  and  i n  a 
s e p a r a t e  q u a r t e r l y  r e p o r t  which i n c l u d e s  a f u l l  coiapiiter p r i c t o u t .  
Updated F a i l u r e  Mode o f  O p e r a t i o n  S tudy  
R e v i s i o n s  t o  t h e  F a i l u r e  Mode o f  O p e r a t i o n  S tudy  w i l l  b e  s u b m i t t e d  
by memorandum r e p o r t ,  T h i s  w i l l  r e s u l t  i n  recommendat ions f o r  t h e  
s t a n d b y  mode o f  o p e r a t i o n  of t h e  system. 
Weight  Reduct ion  Campaign 
A d e t a i l e d  w e i g h t  r e d u c t i o n  s t u d y  w i l l  b e  c o n d u c t e d  encompassing 
a l l  o b s e r v a t o r y  subsys tems.  T h i s  w i l l  i n c l u d e  t h e  c o o r d i n a t i o n  of 
e x p e r i m e n t s  and  e x p e r i m e n t  s u p p o r t  p r o v i s i o n s ,  t h e  s t r u c t u r e  and  
t h e r m a l  c o n t r o l ,  power s u p p l y ,  s t a b i l i z a t i o n  and  c o n t r o l ,  and 
communicat ions and  d a t a  h a n d l i n g  s u b s y s t e m s ,  R e g a i n i n g  a 10 p e r -  
c e n t  w e i g h t  c o n t i n g e n c y  f o r  t h e  T h r u s t  Augmented Thor-Agena D w i l l  
b e  t h e  g o a l  of t h e s e  s t u d i e s ,  Data w i l l  be  r e t a i n e d  as p r e l i m i n a r y  
I C D  i n f o r m a t i o n .  R e s u l t s  w i l l  be r e p o r t e d  i n  p e r i o d i c  r e p o r t s .  
F u l l  S u n l i g h t  O b s e r v a t o r y  
A s t u d y  s h a l l  be  made to d e t e r m i n e  t h e  a d v a n t a g e s  and  d i s a d v a n t a g e s  
of a " F u l l  S u n l i g h t  AOSO". The t e r m  " F u l l  S u n l i g h t  AOSO" s h a l l  
r e f e r  t o  a n  AOSO d e s i g n e d  t o  o p e r a t e  o n l y  i n  f u l l  s u n l i g h t .  T h i s  
i m p l i e s  a maximum l i f e  o f  a p p r o x i m a t e l y  9 months and a minimgm 
l i f e  dependent  on l a u n c h  c o n d i t i o n s .  The s t u d y  e f f o r t  s h a l l  b e  
r e p o r t e d  i n  a memorandum r e p o r t  which s h a l l  i n c l u d e  b u t  n o t  be 
l i m i t e d  t o  t h e  f o l l o w i n g  t o p i c s :  
A d i s c u s s i o n  o f  t h e  e f f e c t  o f  l a u n c h  da t e  v e r s u s  t i m e  i n  f u l l  
s u n l i g h t .  ( T h i s  work h a s  a l r e a d y  been done ,  b u t  a r e p r i n t  
s h o u l d  be  i n c l u d e d  h e r e  f o r  i n f o r m a t i o n  p u r p o s e s . )  
A d i s c u s s i o n  of t h e  changes i n  t h e  d e s i g n  o f  t h e  p r e s e n t  o b s e r -  
v a t o r y  which would be p o s s i b l e  i f  o n l y  f u l l  s u n l i g h t  o r b i t s  
were c o n s i d e r e d .  T h i s  s h o u l d  be  broken  down i n t o  subsys tems 
and  a s s e m b l i e s  w i t h  p a r t i c u l a r  a t t e n t i o n  g i v e n  t o  changes  i n  
redundancy and complexi ty .  
A d i s c u s s i o n  of t h e  o b s e r v a t o r y  s y s t e m  g i v i n g  w e i g h t  and  power 
estimates a l o n g  w i t h  new c a p a b i l i t i e s  and o r  l i m i t a t i o n  f o r  t h e  
e x p e r i m e n t s .  
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Experiment C o o r d i n a t i o n  
The a c t i v i t i e s  of v a r i o u s  g roups  w i t h i n  R e p u b l i c ,  and R e p u b l i c ' s  
s u b c o n t r a c t o r s  w i l l  be  mon i to red ,  and  i n f o r m a t i o n  and  s u p p o r t  
w i l l  b e  p r o v i d e d  t o  t h e s e  g r o u p s  r e l a t i v e  t o  e x p e r i m e n t s  and  
expe r imen t  a r r a y s ,  
c r a f t  w i l l  be  i n s u r e d  t h r o u g h  l i a i s o n  between GSFC and t h e  
e x p e r i m e n t e r s ,  and by s u p p l y i n g  e x p e r i m e n t e r s  w i t h  upda ted  t e s t  
and s t u d y  r e s u l t s ,  
t h e  c o n t r a c t o r  r e g a r d l e s s  o f  where ,  o r  by whom, t h e  a c t u a l  t a s k  of 
expe r imen t  i n t e g r a t i o n  i s  pe r fo rmed .  
Exp er i m e n  ter Mee t ings  
The c o n t r a c t o r  s h a l l  m a i n t a i n  l i a i s o n  w i t h  a l l  AOSO e x p e r i m e n t e r s  
and t h e i r  s u b c o n t r a c t o r s  d u r i n g  P h a s e  I A  t h rough  t h e  GSFC E x p e r i -  
ment Manager. T h i s  w i l l  i n c l u d e  c o r r e s p o n d e n c e ,  t e l e p h o n e  c o n t a c t ,  
and one  o r  two m e e t i n g s  w i t h  each  e x p e r i m e n t e r .  
Expe r imen te r  Documentation 
C o m p a t i b i l i t y  between e x p e r i m e n t s  and  s p a c e -  
The f o l l o w i n g  t a s k s  s h a l l  be accompl i shed  by 
4 
I 
f o l l o w i n g  documen ta t ion  w i l l  be  p r o v i d e d :  
Exper iment  I n t e g r a t i o n  P l a n  - The Exper iment  I n t e g r a t i o n  P l a n  
w i l l  b e  r e v i s e d  and  r e w r i t t e n  as a memo r e p o r t  s u i t a b l e  f o r  
d i s t r i b u t i o n  t o  t h e  e x p e r i m e n t e r s  t h r o u g h  t h e  GSFC Exper iment  
Manager. Only t h e  b ranch  p l a n  m u t u a l l y  a g r e e d  upon between 
GSFC and Repub l i c  s h a l l  b e  d e s c r i b e d .  The r e q u i r e d  document 
w i l l  be  s u b m i t t e d  t o  GSFC as a r e p r o d u c i b l e  t r a n s p a r e n c y  as 
soon as f e a s i b l e  a f t e r  t h e  a p p r o p r i a t e  b ranch  p l a n  h a s  been  
s e l e c t e d ,  b u t  i n  no c a s e  s h a l l  t h i s  s u b m i t t a l  b e  made p r i o r  t o  
t h e  t h i r d  month of t h e  P h a s e  IA program. 
Exper iment  Requi rements  S p e c i f i c a t i o n  - The Exper imen t  R e q u i r e -  
ments S p e c i f i c a t i o n  w i l l  be  r e v i s e d ,  as r e q u i r e d .  R e p r o d u c i b l e  
t r a n s p a r e n c i e s  of r e v i s i o n s  s h a l l  b e  s u p p l i e d  t o  GSFC. 
S p e c i a l  I n t e r p r e t i v e  R e p o r t s  w i l l  b e  g e n e r a t e d  f rom t i m e  t o  
t i m e ,  a s  r e q u i r e d ,  e x p l a i n i n g  and a n a l y z i n g  i n  d e p t h  t h e  impac t  
of  c e r t a i n  s p a c e c r a f t  and  o p e r a t i o n a l  c h a r a c t e r i s t i c s  on t h e  
pe r fo rmance  of t h e  v a r i o u s  e x p e r i m e n t s .  These  r e p o r t s  w i l l  be  
deve loped  p r i m a r i l y  f o r  e x p e r i m e n t e r  u s e ,  and s h a l l  b e  c o o r d i n -  
a t e d  w i t h  GSFC. 
L 
Experiment Requi rements  
The  expe r imen t  c o o r d i n a t i o n  e f f o r t  w i l l  b e  s u p p o r t e d  by t h e  con-  
t r a c t o r ' s  e n g i n e e r i n g  e f f o r t  i n  a number of s p e c i f i c  t a s k s  as 
d e t a i l e d  i n  the f o l l o w i n g :  
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3.8.3.1 Experiment Power Switch Requirements - The experiment power switch 
requirements will be determined by the experiment coordination 
group, Results shall be included in periodic reports, and pre- 
pared for inclusion in an experimenter's bulletin, 
3.8.3.2 Experiment Comparcment Configuration - An experiment compartment 
configiiracion study wi 11 continue throughout Phase IA. During 
this study, standard design approaches €or  AQSO experiment in- 
stallations will be defined wherever possible, Standards may be 
possible in: 
Mounting and alignment hardware. 
Thermal design, and environment protection in general. 
Grounding, RFI,  Fault Protection, etc. 
Since standardization has limitations, detailed studies will be 
undertaken of the installation of each individual experiment. 
Experiment priorities and the extent of these individual studies 
will be coordinated with the GSFC. These studies will result in 
(1) specific inputs to experiment documentation, paragraph 3.8.2 
above; (2) detailed dummy experiment package drawings; (3) layout 
drawings for three different experiment instrument arrays; ( 4 )  
access requirements; and, ( 5 )  inputs for the observatory mass 
properties calculations, Progress will be reported in an initial 
memorandum report and in periodic reports. 
3.9 Configuration Development 
The observatory/spacecraft design will be iterated during Phase I A  
considering the items listed below, This will result in a revised 
partial sec of configuration definition drawings. Progress will 
be noted in periodic reports, 
3.9.1 Solar Array 
A srructural/mechanlcal design layout drawing of the solar paddle 
and the solar paddle array shall be made. A positive knee brace 
lock shall be included in the design, The layout should be 
carried out with sufficient detail to permit a weight, stress and 
dynamic analysis, 
mechanism utiiizing a nonmetallic tensioning cable (no turnbuckle), 
The cable shall be severed in two places by redundant pyrotechnic 
devices; either severing will release the cable completely. Study 
the effects of the magnetometer installation on the paddle dynamic 
response and provide mass balance as required. 
Design a solar paddle retention and preload 
Study the installation requirements of all components and wiring on 
the paddles, Study in particular wire harness ingress to the thermal 
housing at the solar paddle hinge and its effects upon paddle deploy- 
ment, Select electrical and RF connectors to satisfy all requirements. 
Design a wiring harness suitable to meet these requirements. 
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3 . 9 . 2  
3 . 9 . 3  
The m e c h a n i c a l ,  s t r u c t u r a l ,  t h e r m a l  and  e l ec t r i ca l  i n t e r f a c e s  of 
a l l  components of t h e  s o l a r  a r r a y  and  t h e  a r r a y  i t s e l f  s h a l l  b e  
e s t a b l i s h e d  as p r e l i m i n a r y  I C D  i n f o r m a t i o n ,  
r e p o r t e d  i n  p e r i o d i c  r e p o r t s  and  a s i n g l e  l a y o u t  drawing .  
R e s u l t s  w i l l  b e  
Equipment Compartment I 
* I  
Layout  t h e  equipment compartment and  i t s  s t r u c t u r a l  a r r a n g e m e n t  t o  
accommodate t h e  e x i s t i n g  components and  p r o v i d e  growth  c a p a b i l i t y .  
C a n d i d a t e s  f o r  p a r t i c u l a r  a t t e n t i o n  s h a l l  b e :  * 
( A )  L a r g e r  i n e r t i a  w h e e l s ,  
(B) L a r g e r  narrowband package .  
( C )  L a r g e r  power c o n v e r s i o n  and  c o n t r o l  packages .  
( D )  Magnet ic  t o r q u e  l o g i c  package .  
(E) RFI f i l t e r  and j u n c t i o n  box. 
(F) Tape r e c o r d e r .  
(GI 
(H) 
The mechan ica l ,  s t r u c t u r a l ,  and  t h e r m a l  p r e l i m i n a r y  i n t e r f a c e s  of 
a l l  t h e  packages  of t h e  CDHS, SCS, and  PSS s h a l l  be e s t a b l i s h e d  
d u r i n g  t h i s  phase .  T h i s  l a y o u t  s h a l l  b e  r ev iewed  by a l l  r e s p o n s i b l e  
d i s c i p l i n e s  and s e r v e  as t h e  b a s i s  f o r  t h e  p r e p a r a t i o n  ( d u r i n g  P h a s e  
11) of e n g i n e e r i n g  d rawings  f o r  m a n u f a c t u r e  of t h e  f u n c t i o n a l  p r o t o -  
t y p e  and  f l i g h t  v e h i c l e s ,  
i n  p e r i o d i c  r e p o r t s .  
N 2  sys t em i n s t a l l a t i o n  ( r e l o c a t e  t a n k s ) .  
Magnet ic  t o r q u e  b a r s  o r  c o i l s .  
R e s u l t s  of t h i s  t a s k  w i l l  be  documented 
O b s e r v a t o r y  C a b l i n g  
P r e p a r e  a comprehens ive  w i r i n g  d i ag ram o f  t h e  s p a c e c r a f t  and  
expe r imen t  package .  
c o n n e c t o r  a l l o c a t i o n s ,  and s i g n a l  c h a r a c t e r i s t i c s ,  
T h i s  s h a l l  i n c l u d e  wire c o u n t ,  p i n  and  
Update t h e  e l e c t r i c a l  b l o c k  d i ag ram of t h e  s p a c e c r a f t  subsys t ems .  
D e f i n e  t h e  r e q u i r e m e n t s  f o r  wire t y p e s  which  are s u i t a b l e  f o r  t h e  
AOSO envi ronment .  I n  a d d i t i o n ,  c o n s i d e r a t i o n  s h a l l  b e  g i v e n  t o  
r e q u i r e d  wire s i z e ,  i n s u l a t i o n  materials, a b r a s i v e  r e s i s t a n c e ,  
d i e l e c t r i c  s t r e n g t h ,  o u t g a s s i n g  p r o p e r t i e s ,  s h i e l d i n g , a n d  RFI 
r e q u i r e m e n t s  as w e l l  as s o l d e r a b i l i t y  a n d  s t r i p a b i l i t y ,  S t r e n g t h ,  
IR d r o p  and w e i g h t  shall a l s o  b e  c o n s i d e r e d  i n  t h e  f i n a l  c h o i c e  of 
wire. The a f o r e m e n t i o n e d  r e q u i r e m e n t s  s h a l l  be d i s c u s s e d  w i t h  e a c h  
of t h e  subsys tem v e n d o r s  t o  a s c e r t a i n  t h e  s u i t a b i l i t y  of t h e  
s e l e c t e d  wire t o  t h e  p a r t i c u l a r  subsys t em and  i t s  o v e r - a l l  compat- 
i b i l i t y  w i t h  t h e  o b s e r v a t o r y  r e q u i r e m e n t s .  
3.10 
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The choice of electrical connector shall be finalized with each of 
the subsystem contractors. The connectors shall be chosen on the 
basis of suitability for the AOSO environment, electrical function, 
mechanical characteristics, 
On the basis of the above tasks, design an electrical spacecraft 
harness. Consideration shall be given to optimum routing of the 
harness for minimum weight, shortest lead lengths,  sufficient 
mechanical and structural strength,and minimum magnetic fields, 
Report results periodically, 
Alignment Test Planninp and Facilities Review 
3.10.1 Alignment and Calibration Requirements and Techniques 
3.10.1.1 Alignment Instrumentation - Alignment development tests on the 
100-inch experiment support tube detailed in Task 4.1.22.2 below, 
will be closely monitored and the performance of the support tube 
and of the alignment instrumentation will be evaluated. Alignment 
instrumentation which includes mirrors, gravity reference devices, 
autocollimators, optical elements, etc., shall be extensively 
reviewed and recommendations submitted in a memorandum report. 
3.10.1.2 Alignemtn Plan - The alignment plan and related documents prepared 
during Phase I will be updated by memorandum report, utilizing the 
latest information available from the experimenters and Honeywell, 
and incorporating the results of Republic alignment tests. The 
updated alignment plan, memorandum report, shall be delivered to 
GSFC and the approved version shall represent the definitive plan 
to be utilized during Phase 11. 
3.10.2 Facilities Review 
A study shall be made to determine and justify the AOSO spacecraft 
and experiment requirements for still room, clean room, and align- 
ment facilities. After the requirements have been established, a 
review of the RAC, GSFC, and PMR facilities shall be made to 
determine what is needed to make those facilities adequate for 
AOSO. Results shall be reported by memorandum or letter reports. 
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4.0 SUBSYSTEMS REQUIREMENTS 
4.1 S t r u c t u r e  and Thermal C o n t r o l  Subsystem (STCS) 
P a r a g r a p h s  4.1.1 t h r o u g h  4.1,17, which were P h a s e  I t a s k s ,  h a v e  
been d e l e t e d  from t h i s  document.  A l l  i n c o m p l e t e ,  c o n t i n u i n g ,  and  
a s s o c i a t e d  e f f o r t  f rom P h a s e  I h a s  been r e w r i t t e n  i n t o  t h e  P h a s e  
I A  t a s k s  g i v e n  h e r e i n .  
4 1.18 Thermal A n a l y s i s  Program Development 
The program s h a l l  b e  u t i l i z e d  t o  d e t e r m i n e  t h e  r e q u i r e d  t h e r m a l  
d e s i g n  p a r a m e t e r s  and  material p r o p e r t i e s  which minimize  i n t e r n a l  
and e x t e r n a l  t e m p e r a t u r e  e x c u r s i o n s  o f  t h e  o b s e r v a t o r y  d u r i n g  p r e -  
l a u n c h ,  l a u n c h ,  and o r b i t  e n v i r o n m e n t s .  The program s h a l l  be 
c a p a b l e  o f  s o l v i n g  t h r e e  (3 )  d i m e n s i o n a l  h e a t  c o n d u c t i o n  a n d  
r a d i a t i o n  e q u a t i o n s  f o r  b o d i e s  h a v i n g  a r b i t r a r y  geometry.  I n  
a d d i t i o n ,  t h e  program s h a l l  h a v e  t h e  c a p a b i l i t y  of r a p i d  i t e r a t i o n s  
of t h e  o b s e r v a t o r y  t h e r m a l  b a l a n c e .  
R e q u i r e d  i n p u t  c h a r a c t e r i s t i c s  are as  follows: 
( A )  O b s e r v a t o r y  i n c i d e n t  e n e r g y  t o  i n c l u d e :  
1. solar  r a d i a t e d  
2. e a r t h  r e f l e c t e d  
3. e a r t h  e m i t t e d  r a d i a t e d  
4 .  o b s e r v a t o r y  r e f l e c t e d  
5. o b s e r v a t o r y  r a d i a t e d  
( B )  C o n f i g u r a t i o n  f a c t o r s :  
1. o b s e r v a t o r y  to  e a r t h  
2. o b s e r v a t o r y  t o  sun  
3 .  o b s e r v a t o r y  t o  appendages  
(C) O b s e r v a t o r y  g e o m e t r i c  f a c t o r s .  
(D) Albedo f a c t o r  
(E) I n t e r n a l  h e a t  g e n e r a t i n g  s o u r c e s :  
1. 
2. Number and l o c a t i o n  of b o x e s ,  
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3 .  S i z e  and c o n f i g u r a t i o n  o f  e a c h  box, 
4.1.18.1 
4 .  A p e r t u r e  area f o r  each e x p e r i m e n t  box and  f o r  t h e  sun  
s e n s o r .  
5, O b s e r v a t o r y  i n s u l a t i o n ,  
( F )  I n t e r n a l  view f a c t o r s  of boxes ,  
The r e q u i r e d  program o u t p u t  p a r a m e t e r s  are as  fol lows:  
( A )  I n c i d e n t  energy  o n  t h e  o b s e r v a t o r y  p e r  u n i t  area as a 
f u n c t i o n  of s u r f a c e  l o c a t i o n  a n d  t i m e ,  
( B )  I n t e r n a l  and e x t e r n a l  node p o i n t  t e m p e r a t u r e s  o f  o b s e r v a t o r y  
boxes  t o  j -nclude:  
1. Those w i t h i n  t h e  i n t e r i o r  volumes of boxes  i n  t h e  
e x p e r i m e n t  package a n d  boxes  i n  t h e  s p a c e c r a f t  s u b -  
s y  s t e m  compartment . 
2. Those on  t h e  e x t e r i o r  s u r f a c e s  of boxes i n  e x p e r i m e n t  
package  and  s p a c e c r a f t  subsys tems compartment ,  
( C )  O b s e r v a t o r y  node p o i n t  t e m p e r a t u r e s  i n t e r n a l  a n d  e x t e r n a l  
as a f u n c t i o n  o f  t i m e  ( t o  b e  d e t e r m i n e d  s e p a r a t e l y  f o r  t h e  
e x p e r i m e n t  package  and t h e  s p a c e c r a f t ) .  
S u f f i c i e n t  i n f o r m a t i o n  s h a l l  be g e n e r a t e d  by t h e  program t o  g i v e  
( w i t h  a minimum o f  e f f o r t )  t h e  f o l l o w i n g :  
I .  Energy  f l o w  through t h e  face o f  t h e  h e a t  s h i e l d  normal t o  t h e  
sun  as a f u n c t i o n  o f  h e a t  s h i e l d  a p e r t u r e  area and  t i m e .  
11. Net h e a t  t r a n s f e r  between t h e  e x p e r i m e n t  compartment a n d  t h e  
s p a c e c r a f t  subsys tem compartment as a f u n c t i o n  of t h e  t i m e .  
111. Net t h e r m a l  e n e r g y  exchange p e r  u n i t  area of  e x t e r i o r  s k i n  and 
t i m e  as a f u n c t i o n  of s k i n  l o c a t i o n  on t h e  o b s e r v a t o r y .  
IV. N e t  heat f l o w  i n t e r c h a n g e  between s e l e c t e d  n o d a l  p o i n t s  as a 
f u n c t i o n  of t i m e ,  
R e s u l t s  w i l l  b e  p r o v i d e d  i n  memo r e p o r t s ,  These  r e p o r t s  must 
s a t i s f y  t h e  r e q u i r e m e n t s  of p a r a g r a p h  3 . 6 . 6  of  GSFC document 
X-623-63- 136. 
A s u b r o u t i n e  f o r  t h e  nodal  program RAC #64K616, d e v e l o p e d  d u r i n g  P h a s e  
I ,  s h a l l  b e  w r i t t e n  to  p r o v i d e  f o r  a u t o m a t i c  p l o t t i n g  of t h e  tempera-  
t u r e  r e s p o n s e  o f  s e l e c t e d  nodes .  
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4.1.18.2 An improved form factor program "Confac 11" released by Air Force 
System Command (FDL TDR-64-43 - April 1964) which represents the 
second stage in the development of a general configuration factor 
computer program which accounts for blockage, will be put into 
working order by the contractor's computer personnel. 
will replace program #64K610 developed during Phase I. 
outputs shall be identical. 
This program 
The inputs- 
4.1.18.3 A thermal analog computer program shall be used a s  a rapid design 
tool (see Task 4.1.19.1) to perform approximate calculations. AS 
background analog program information, the contractor shall consider 
and review existing programs and analog ciircuits by investigating 
sources such as the company library, SHARE library, NASA analog 
programs, and other organizations, 
capability of analyzing at least 25 nodal points and shall be a 
differential equation type program rather than a direct electrical 
analog. However,electrical analog circuits may be used as part of 
the main program where necessary. 
its ability to handle time varying incident radiation, power dissipa- 
tion, and radiation interchange between nodes. 
The program shall have the 
The program shall be flexible in 
4.1.19 Thermal Analysis Studies 
Parametric studies utilizing the computer programs shall be per- 
formed to give : 
(A) Surface properties of external observatory surfaces, internal 
observatory surfaces, and external box surfaces to minimize 
temperature gradients of critical elements. These properties 
are : 
1. thermal dif fusivi ty 
2. solar absorbtivity 
3. infrared emissivity 
( B )  The properties of the thermal barrier between the experiment 
package and spacecraft subsystem compartments. 
The analyses of 4.1.19.1, 4.1.19.2, 4.1.19.3(A), 4.1.19.3(B), 
4.1.19.3(C), and 4.1.19.3(D) shall be reported in separate memo- 
randum reports as the work is completed, Any further work in 
these areas shall be reported periodically, 
Perform the following tasks: 
4.1.19.1 Complete the calculation of temperature gradients across the support 
structure after dynamic equilibrium (quasi-equilibrium) has been 
reached. The initial temperature near quasi-equilibrium conditions 
and the number of orbits required to reach this equilibrium shall be 
determined by using the analog design tool (see Task 4.1.18.3) or by 
mutua1 agreement (if necessary). 
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4.1 .19 .2  
4 .1 .19 .3  
4 .1 .19 .4  
4 .1 .20  
4 .1 .20 .1  
I n i t i a t e  c o u p l e d  a n a l y s i s  on  s p a c e c r a f t  subsys tem compartment.  
Thermal c o a t i n g  r e q u i r e m e n t s  f o r  r e d e s i g n e d  equipment  p a c k a g e s  
w i l l  be d e t e r m i n e d ,  
Complete  t h e  c a l c u l a t i o n s  o f  t h e  c o u p l e d  t h e r m a l  model,  
(A) Determine  t h e  o b s e r v a t o r y  t e m p e r a t u r e  h i s t o r y  f o r  t h e  w i n t e r  
o r b i t ,  summer o r b i t  a n d  l a u n c h  c o n d i t i o n s .  The t e m p e r a t u r e  
h i s t o r i e s  s h a l l  be de termined  f o r  e a c h  o f  t h e  above o r b i t  
c o n d i t i o n s  on t h e  r e s p e c t i v e  so l s t i ce  o r b i t  date. 
( B )  Determine  optimum s u r f a c e  p r o p e r t i e s  f o r  e x p e r i m e n t  t h e r m a l  
h o u s i n g .  Make u s e  of t h e  a n a l o g  d e s i g n  t o o l  ( 4 . 1 . 1 8 . 3 )  f o r  
t h e  i n i t i a l  a n a l y s i s ,  P a r t i c u l a r  a t t e n t i o n  w i l l  be  g i v e n  t o  
a s s e s s i n g  t h e  e f f e c t  t ha t  h o u s i n g  p r o p e r t i e s  have on t h e  
d e s i r e d  t e m p e r a t u r e  g r a d i e n t s  across t h e  s u p p o r t  t u b e  (see 
Task 4 .1 .20 .B) .  
(C) Determine  t h e  t e m p e r a t u r e  d i s t r i b u t i o n s  on t h e  s u p p o r t  t u b e  
as a f u n c t i o n  o f  exper iment  c o n f i g u r a t i o n  a n d  power d u t y  c y c l e  
and f u r t h e r  d e f i n e  mounting r e q u i r e m e n t s  t o  i n h i b i t  h e a t  leak- 
a g e  t o  t h e  t u b e .  The e x p e r i m e n t  c o n f i g u r a t i o n  and  d u t y  c y c l e  
t o  b e  u s e d  s h a l l  be  de te rmined  by m u t u a l  agreement .  
( D )  Determine  t h e  s p a c e c r a f t  subsys tem compartment t e m p e r a t u r e  
h i s t o r y  w i t h  an a f t  bulkhead f o r  t h e  compartment.  The s t u d y  
i s  t o  be conducted  f o r  t h e  w o r s t  case from t h e  s t a n d p o i n t  o f  
per formance  d u r i n g  normal and  f a i l u r e  modes of o p e r a t i o n .  
P r o v i d e  t h e r m a l  d e s i g n  s u p p o r t  t o  t h e  RAC e n g i n e e r i n g  d e s i g n  group.  
Use s h a l l  be made o f  t h e  a n a l o g  d e s i g n  t o o l  of Task 4.1.18.3 and t h e  
d i g i t a l  programs of Tasks  4 .1 .18.1 and 4 .1 .18 .2 .  T h i s  e f f o r t  i s  to  
be c o s t e d  i n  t h o s e  work packages which r e q u i r e  s u p p o r t i n g  e f f o r t .  
Thermal D i s t o r t i o n  S t u d i e s  
These  s t u d i e s  s h a l l  c o n t r i b u t e  t o  t h e  d e t e r m i n a t i o n  of t h e  a l l o w a b l e  
d i s t o r t i o n  t o  m a i n t a i n  o v e r - a l l  o b s e r v a t o r y  p o i n t i n g  a c c u r a c y .  
A n a l y t i c a l  s t u d i e s  t o  d e t e r m i n e  t h e  t h e r m a l  d i s t o r t i o n  of t h e  
e x p e r i m e n t  s u p p o r t  s t r u c t u r e  v s .  t e m p e r a t u r e  g r a d i e n t s  a c r o s s  t h e  
s t r u c t u r e  s h a l l  be  performed.  These  s t u d i e s  s h a l l  t a k e  i n t o  a c c o u n t  
e x p e r i m e n t  boxes  of v a r i o u s  l e n g t h s ,  and  d i s t a n c e s  between t h e  mount- 
i n g  p o i n t s  on t h e  exper iment  s u p p o r t  s t r u c t u r e .  
Program G e n e r a t i o n  - P r e p a r e  a d i g i t a l  program f o r  t h e  t h e r m a l  
d i s t o r t i o n  a n a l y s i s  o f  the e x p e r i m e n t  s u p p o r t  assembly  and  
c r i t i c a l l y  a l i g n e d  s e n s o r s  and  e x p e r i m e n t s  a t t a c h e d  t h e r e o n .  The 
program s h a l l  be w r i t t e n  on t h e  b a s i s  of t h e  a n a l y t i c a l  s o l u t i o n s  
p r e p a r e d  i n  P h a s e  I ,  u p d a t e d ,  a n d  e x t e n d e d  t o  c o v e r  t h e  f o l l o w i n g :  
( A )  I d e a l i z a t i o n s  of t h e  s p e c i f i c  e x p e r i m e n t s ,  a n d  e x p e r i m e n t  
arrays proposed  f o r  s i m u l a t i o n .  
i d e a l i z a t i o n s  f o r  t h e  l o c a l  s u p p o r t  mcunts p r e s e n t l y  c o n c e i v e d  
f o r  e a c h  exper iment .  
T h i s  w i l l  i n c l u d e  r e a s o n a b l e  
r 
I 
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( B )  Inclusion of temperature parameters into the formulations to 
cover the range and type of temperature variations determined 
to be applicable. 
The outputs of the program shall be linear and angular distortions 
(absolute and relative values) at discrete points along the experi- 
ment support tube and experiments. The program writeup shall be 
provided in a formal report, This report must satisfy the require- 
ments of paragraph 3.6.6 of GSFC document X-623-63-136 and shall 
include a FORTRAN listing, FORTRAN and binary card decks, and a 
complete sample printout. 
4 . 1 . 2 0 . 2  Analyses - Employ the program prepared under Task 4 . 1 . 2 0 . 1  to 
obtain the following information: 
(A) Demonstrate with reasonable accuracy the ability of the 
experiment support tube to maintain the required pointing 
accuracies apportioned to each experiment and sensor. 
( B )  Determine limits on temperature excursions and thermal 
gradients along the support structure, experiment packages, 
and sensors necessary to hold distortions of all within their 
specified limits. 
data generated from ( A )  above. 
This will be determined by analysis of 
( C )  Generate parametric curve plots for selecting the optimum 
mounting scheme and placement of each experiment package 
and sensor. 
Results shall be submitted in a separate memorandum report and up- 
dated periodically. 
in the performance of Task 4 . 1 . 2 2  of this document. 
The results of these analyses shall be employed 
4.1.21 Materials Application 
Materials application studies will be performed to ascertain the 
reliable performance of all materials and coatings used in the 
orbital environment. A study of the combined environmental 
effects on the material and the effects of released products of 
these degradations on nearby materials and equipment will be made. 
Important physical properties of applicable materials will be 
examined including such properties as thermal expansion, thermal 
conductivity, emissivity, outgassing, sublimation, solar absorptivity, . 
radiation resistance (UV and nuclear), magnetic susceptibility, 
electrical, cold welding characteristics, lubricity, and/or any 
other appropriate characteristic pertinent to the usage. 
I 
Review of all drawings, including the contractor's, Texas Instru- 
ments' and Honeywell's, will be performed. 
Materials requiring further investigation will be determined and 
literature evaluations begun. Consultation, coordination, and 
design review of materials usage will continue. 
L 
\ 
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4.1 .22  Exper iment  S u p p o r t  S t r u c t u r e  Development 
The e x p e r i m e n t  s u p p o r t  s t r u c t u r e  deve lopment  e f f o r t  s h a l l  c o n s i s t  
o f  t h e r m a l  d i s t o r t i o n  and  a l i g n m e n t  t es t s  and  d e s i g n  s t u d i e s  o f  a n  
a l t e r n a t e  d e s i g n .  
Thermal D i s t o r t i o n  T e s t  ( 6 0 - i n c h  s t r u c t u r e )  - Thermal d i s t o r t i o n  
t e s t s  sl-.all be c o n d u c t e d  on t h e  e x p e r i m e n t  s u p p o r t  s t r u c t u r e  t o  
v e r i f y  and , 'o r  modif.; t5e p a r a m e t r i c  c u r v e s  a n a l y t i c a l l y  o b t a i n e d  
i n  P h a s e  I a n a l y t i c a l  work, The t e s t s  are  t o  b e  c o n d u c t e d  u n d e r  
l a b o r a t o r y  e n v i r o n m e n t a l  c o n d i t i o n s  w i t h  t e m p e r a t u r e  g r a d i e n t s  
a c r o s s  and a l o n g  t h e  s u p p o r t  s t r u c t u r e  b e i n g  v a r i e d  i n  magni tude  
and p o s i t i o n ,  A s  t h e  t e m p e r a t u r e  g r a d i e n t s  a re  v a r i e d ,  a 
s u f f i c i e n t  number of d e f l e c t i o n  measurements  s h a l l  be  made a l o n g  
t h e  e n t i r e  l e n g t h  of t h e  s t r u c t u r e  t o  d e t e r m i n e  t h e  a c t u a l  thermal  
d i s t o r t i o n  c h a r a c t e r i s t i c s  of  t h e  e x p e r i m e n t  s u p p o r t  s t r u c t u r e .  
t r  ' L L 2 . 1  
T e s t s  on  t h e  6 0 - i n c h  exper iment  t u b e  and  dummy e x p e r i m e n t  boxes  
i n i t i a t e d  i n  t h e  P h a s e  I program w i l l  be  comple ted .  These  t e s t s  
w i l l  be  per formed i n  a c c o r d a n c e  w i t h  t h e  i n f o r m a l  t e s t  p r o c e d u r e  
p l a n  (RAC document AOSO R17-13A). The e x p e r i m e n t a l  d a t a  w i l l  be  
compared w i t h  t h e  t h e o r e t i c a l  a n a l y s i s ,  R e s u l t s  w i l l  b e  p r o v i d e d  
i n  a memorandum tes t  r e p o r t .  
4 . 1 . 2 2 . 2  Alignment  T e s t  ( l O O - i n c : I  s t r u c t u r e )  - The s p e c i f i c  g o a l  of tliis t e s t  
is t o  d e m o n s t r a t e  a n  a d e q u a t e  i n i t i a l  a l i g n m e n t  p r o c e d u r e  o n  t h e  1 O C  
i n c h  s t r u c t u r e  l u i l t  d u r i n g  P h a s e  I .  The p r i m a r y  f a c t o r  i n v o l v e d  i n  
t h e  e v a l u a t i o n  of t h e  d e s i g n  adequacy  o f  t h e  e x p e r i m e n t  s u p p o r t  
s t r u c t u r e  i s  t h e  accurate m a i n t e n a n c e  o f  t h e  r e l a t i v e  a l i g n m e n t  
between t h e  o p t i c a l  axes of  t h e  f i n e  sun s e n s o r  a n d  t h e  d i f f e r e n t  
e x p e r i m e n t  i n s t r u m e n t  packages  d u r i n g  t h e  o r b i t a l  l i f e  o f  t h e  
o b s e r v a t o r y  (see 4 . 1 . 2 2 . 1  and  4 . 1 . 2 2 . 3 1 ,  T h i s  t es t  must a c c o u n t  f o r  
t h e  c o m p l e t e  s t r u c t u r e  j o i n i n g  t h e  f i n e  sun  s e n s o r  a n d  i n s t r u m e n t  
b o x e s  i n c l u d i n g  a l l  mounting b r a c k e t s ,  a d j u s t m e n t  mechanisms, a n d  
t h e  b a s i c  e x p e r i m e n t  s u p p o r t  s t r u c t u r e .  
Alignment  t e s t s  s h a l l  be per formed on t h e  1 0 0 - i n c h  e x p e r i m e n t  s u p p o r t  
u t i l i z i n g  t h e  t h r e e  e x i s t i n g  dummy e x p e r i m e n t  i n s t r u m e n t  p a c k a g e s ,  
namely f o r :  (1) Goddard x - r a y ,  ( 2 )  N R L  s p e c t r o h e l i o g r a p h ,  and  ( 3 )  
High A l t i t u d e  O b s e r v a t o r y  c o r o n a g r a p h  e x p e r i m e n t s .  The s u p p o r t  a n d  
e x p e r i m e n t  boxes w i l l  be i n s t r u m e n t e d  t o  r e c o r d  t e m p e r a t u r e s ,  s t r a i n s  
( b o t h  t w i s t  and l i n e a r  e x p a n s i o n )  and d i s t o r t i o n  d a t a .  'The t e c h n i q u e  
p r o p o s e d  f o r  t h e  a l i g n m e n t  t e s t  i s  d e f i n e d  i n  3 A C  7 5 2 - 4 5 ,  TI-e 
g e n e r a l  t e s t  p l a n  i s  g iven  i n  RAC 762-17. 
( i n f o r m a l  f o r m a t )  s h a l l  be  s u b m i t t e d  a t  least  two weeks p r i o r  t o  t h e  
s t a r t  of t h e  t e s t ,  A s t u d y  w i l l  be  made o f  a l t e r n a t e  methods and  
equipment  to  p e r f o r m  t h e  a l i g n m e n t  of t h e  c r i t i c a l  e x p e r i m e n t s  and  
f i n e  s u n  s e n s o r  (see Task 3 . 1 0 . 1 . 1 ,  t h i s  document) i n  case t h e  e x i s t -  
i n g  method a n d / o r  equipment i s  n o t  a d e q u a t e .  R e s u l t s  w i l l  b e  p r o -  
v i d e d  i n  a memorandum t e s t  r e p o r t ,  
D e t a l l e d  t e s t  p r o c e d u r e s  
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4 . 1 . 2 2 . 3  Thermal D i s t o r t i o n  T e s t  ( 1 0 0 - i n c h  s t r u c t u r e )  - The 1 0 0 - i n c h  e x p e r i -  
ment s u p p o r t  azd dummy e x p e r i m e n t  boxes  w i l l  b e  t e s t e d  t o  c o n f i r m  
t h e  t h e r m a l  d i s t o r t i o n  a n a l y s i s .  The s u p p o r t  and  e x p e r i m e n t  b o x e s  
w i l l  b e  i n s t r u m e n t e d  t o  o b t a i n  t e m p e r a t u r e s ,  s t r a i n  ( b o t h  t w i s t  and 
l i n e a r  e x p a n s i o n )  and  d i s t o r t l o n  d a t a .  A c o n t r o l l a b l e  c o n d u c t i v e  
h e a t i n g  s o u r c e  s h a l l  be u s e d  t o  p r o v i d e  t h e  t e m p e r a t u r e  g r a d i e n t s  
on t h e  e x p e r i m e n t  s t r u c t u r e  and  t h e  e x p e r i m e n t  boxes .  
c o n d i t i o n s  c o n s i s t i n g  of b o t h  p r e d i c t e d  and  o v e r s t r e s s e d  t h e r m a l  
g r a d i e n t s  s h a l l  be a p p l i e d  t o  t h e  e x p e r i m e n t  s t r u c t u r e  and  t h e  
i n s t r u m e n t e d  d a t a  r e c o r d e d .  A d e t a i l e d  t e s t  p r o c e d u r e  ( i n f o r m a l  
f o r m a t ) ,  similar t o  t h a t  u s e d  f o r  Task 4 . 1 . 2 2 . 1  s h a l l  be  s u b m i t t e d  
a t  least  two weeks p r i o r  to t h e  start  of  t h e  tes t .  
t a l  d a t a  s h a l l  be compared w i t h  t h e  t h e o r e t i c a l  a n a l y s i s  of Task 
4 . 1 . 2 0 . 2  above.  R e s u l t s  w i l l  be  p r o v i d e d  i n  a memorandum t e s t  
r e p o r t  . 
S e v e r a l  t e s t  
T h i s  exper imen-  
I 4 . 1 . 2 2 . 4  A l t e r n a t e  S u p p o r t  S t r u c t u r e  D e s i g n  S t u d i e s  - A s  a backup t o  t h e  
p r e s e n t  1 0 0 - i n c h  s u p p o r t  d e s i g n ,  s t u d i e s  w i l l  be c o n d u c t e d  o f  
a l t e r n a t e  means of p r o v i d i n g  e x p e r i m e n t  s u p p o r t  i n  case t h e  
p r e s e n t  d e s i g n  d o e s  n o t  p r o v e  to  b e  a d e q u a t e ,  
be  o r i e n t e d  towards  t h e  l a t e s t  e x p e r i m e n t  i n s t r u m e n t  c o n f i g u r a t i o n s  
and w i l l  c o n s i d e r  means of i n c r e a s i n g  s u p p o r t  s t i f f n e s s  and area 
moment of  i n e r t i a ,  so as t o  r e d u c e  t h e  t h e r m a l  d i s t c r t i o n  s e n s i -  
t i v i t y  of the s u p p o r t  and  e x p e r i m e n t  mounts.  As a minimum, a 
c o h c a p t u a l  design 18yOUt drawing  of a netv s t ruc ture ,  empl6ying t h e  
r e su l t s  of Task 4 .1 .20 .2 ,  s h a l l  b e  s u b m i t t e d ,  besien c a l c u l a t i o n s  
and s t u d y  resdl ts  s h a l l  be submitted i n  p e t i o d i c  reports, 
These  s t u d i e s  w i l l  
4 . 1 . 2 3  STGS R e l i a b i l i t y  
R e l i a b i l i t y  effort  f o r  t h e  S t r u c t u r e  a n d  Thermal C o n t r o l  Subsys tem 
e h a l l  be p e r f o r d e d  as per Task 2,8.1 and costed  i n  a c c o r d a n c e  w i t h  
Task 2.8.2. 
4 .2  
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S t a b i l i z a t i o n  and C o n t r o l  Subsystem (SCS) 
P a r a g r a p h s  4 . 2 . 1  th rough  4.2,15, which were P h a s e  I t a s k s ,  have  
been  d e l e t e d  f rom t h i s  document. A l l  i n c o m p l e t e ,  c o n t i n u i n g ,  a n d  
a s s o c i a t e d  e f f o r t  f rom Phase  I h a s  been  r e w r i t t e n  i n t o  t h e  P h a s e  
I A  t a s k s  g i v e n  h e r e i n .  
The c o n t r a c t o r  s h a l l  p r o v i d e  i h e  n e c e s s a r y  r e s o u r c e s  and  material 
f o r  t h e  d e s i g n ,  f a b r i c a t i o n ,  and t e s t  of t h e  SCS and  i t s  a s s o c i a t e d  
AGE, One of t h e  o b j e c t i v e s  of P h a s e  I A  w i l l  b e  t o  show f e a s i b i l i t y  
t h r o u g h  hardware  d e m o n s t r a t i o n  of t h e  c o n t r o l  subsys tem as p r e s e n t l y  
d e s i g n e d .  
The SCS and  a s s o c i a t e d  AGE r e f e r r e d  t o  h e r e i n  c o n s i s t s  of t h e  
f o 1 lowing : 









9 .  
I n e r t i a l  Re fe rence  Packages  ( R o l l ,  P i t c h ,  Yaw) 
(DGG269Al) (IRP) 
F i n e  Sun Senso r  ( D L G 8 8 A l )  (FSS) 
E l e c t r o n i c s  C o n t r o l  Assembly (DEG227Al) (ECA) 
D i g i t a l  E l e c t r o n i c s  Assembly (DBG226Al) (DEAI  
I n e r t i a  Wheels ( R o l l ,  P i t c h ,  Yaw)  (DAG6OA1, DAG71A1, 
DAG7 2A1) (IW 1 
R e a c t i o n  J e t  Assembly (DAG119A1) ( R J A )  
S t a r  T r a c k e r  (DKG86A1) ( ST) 
Coar se  A c q u i s i t i o n  Sun S e n s o r  (DLG87A1) (CASS) 
Magnet ic  Torquing Assembly (MTA) 
10. Medium Sun Sensor  (MSS) 
i B )  Aerospace  S roune  Equipment (AGE) 
1. Assembly Test S t a t i o n s  
( a )  C o n t r o l  (DUG1812A) 
( b )  O p t i c a l  ( D U G 1 8 1 3 B )  
2. Automatic Analyzer (Sys tem T e s t e r )  (DUG1810A) 
3 .  P r e - l a u n c h  Tes t  P a n e l  (DUG1618A) 
/ 
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4 .2 .16  
4 . 2 . 1 6 . 1  
4 .2 .16 .2  
4 .2 .16 .3  
4 .2 .16 .4  
4 . 2 . 1 6 . 5  
4 .2 .17  
4 . 2 . 1 7 . 1  
4 . 2 . 1 7 . 2  
Where reference is made to "Engineering Model" and "Pre-Production 
Prototype Model" the definitions are: 
( A )  Engineering Model - The engineering model is equivalent 
functionally and performance-wise to the production proto- 
type model but will not necessarily have the same form in 
all respects where it is desirable to provide access for 
servicing and modification. 
parts and materials shall be used although non-spec parts 
and materials may be substituted where necessary in order to 
conform to schedule requirements. 
Wherever possible MIL standard 
( B )  Pre-Production Prototype Model - The pre-production prototype 
is equivalent functionally and performance-wise and will have 
the same form as the production prototype but may reflect an 
"advanced" production design release, 
SCS Tasks 
The contractor shall perform a three axis air bearing test of the 
SCS, utilizing Phase I hardware plus available Phase I A  hardware, 
i.e., CASS, MSS, breadboard star tracker, etc. 
The subsystem technical development specifications and preliminary 
subsystem engineering specifications shall be updated. 
Preliminary integration of the SCS with the power supply subsystem 
shall be accomplished (see Task 4 . 4 . 6 . 3 1 .  
The contractor shall perform systems engineering for continued Phase 
I tasks as well as efforts identified with Phase I A ,  i.e., intra- 
subsystem interface and system analysis, 
Integration Test - The contractor shall complete the bench integra- 
tion tests using the FSS with the other units of the SCS. 
Fine Sun Sensor 
Design - The design and development started in Phase I shall be 
continued toward the design release of the pre-production proto- 
type electronics and optical-mechanical packages, including 
completion of the engineering and procurement specifications, 
electronic module and chassis parts packaging to achieve required 
form factor and electrical noise attenuation. The present life 
testing of the fine wedge drive shall be continued and periodically 
evaluated. Design evaluation and engineering proof testing, using 
the hardware produced in Phase I shall be completed. 
Performance Tests - The contractor shall perform those tests, includ- 
ing thermal-vacuum and vibration tests, required to demonstrate the 
feasibility of the FSS design to meet the specified performance. The 
differential pressure concept shall be evaluated in these tests, 
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4 . 2 . 1 7 . 3  FSS R e l i a b i l i t y  Improvements - The f o l l o w i n g  FSS s t u d i e s  and 
t e s t  s h a l l  be per formed:  
( A )  A s t u d y  t o  improve t h e  r e l i a b i l i t y  of t h e  wedge r e a d o u t s .  
Such t e c h n i q u e s  as t h e  u s e  o f  d i f f e r e n t  d e t e c t o r ( s 1  s h a l l  
b e  i n v e s t i g a t e d .  
( B )  A t r a d e - o f f  s t u d y  between t h e  p r e s e n t  case d e s i g n  and  a 
s e a l e d  u n i t  which m a i n t a i n s  a p o s i t i v e  p r e s s u r e .  
(C) P e r f o r m  r e l i a b i l i t y  t e s t s  o f  t h e  FSS wedge d r i v e  subassembly  
u t i l i z i n g  t e n  ( 1 0 )  s t e p p e r  moto r s  and  an  a p p r o p r i a t e  number 
o f  f i n e  wedge d r i v e s ,  The o b j e c t i v e  of t h e s e  t es t s  i s  t o  
g a t h e r  e n g i n e e r i n g  d a t a  i n  o r d e r  t o :  
1. Assure,  t h a t  t h e  f i n e  wedge subassembly  w i l l  p e r f o r m  as 
r e q u i r e d  unde r  a l l  e n v i r o n m e n t a l  c o n d i t i o n s  demanded by 
t h e  SCS q u a l i f i c a t i o n  t e s t s ,  
2 .  Uncover Q. C .  d e f e c t s  t h a t  can  b e  a n t i c i p a t e d  and d e v e l o p  
s c r e e n i n g  t e c h n i q u e s  
3. D i s c o v e r  modes of f a i l u r e .  
4 .  E v a l u a t e  t h e  f i n e  wedge subassembly  l i f e  t o  a s s u r e  t h a t  
i t  i s  a d e q u a t e  f o r  t h e  AOSO m i s s i o n ,  
P a r t i c u l a r  a t t e n t i o n  d u r i n g  t h e s e  tes ts  s h a l l  be g i v e n  t o  
d e t e r m i n i n g  i f  acceptable b a c k l a s h  l i m i t s  c an  b e  m a i n t a i n e d ,  
The e v a l u a t i o n  o f  a l t e r n a t i v e  l u b r i c a n t s  on t h e  wedge d r i v e s  
i s  r e q u i r e d .  
F o l l o w i n g  i s  what GSFC c o n s i d e r s  t o  b e  a r e a s o n a b l e  l i f e  
t e s t .  The f i n e  wedge d r i v e s  s h a l l  be i n c o r p o r a t e d  i n t o  t h i s  
t es t  as a p p r o p r i a t e  to  a c h i e v e  t h e  above  s t a t e d  o b j e c t i v e s .  
Exact v a l u e s  f o r  l e n g t h  o f  t e s t  and p u l s e  rates s h a l l  b e  
chosen  by t h e  c o n t r a c t o r :  
L i f e  T e s t  
L i f e  - 1 l i 2  years minimum f o r  10 m o t o r s  p a s s i n g  e n v i r o n m e n t a l  
t e s t s ;  a t  r a t e d  v o l t a g e  and  a p p r o x i m a t e  AOSO l o a d  c o n d i t i o n s  
and  t troomtl t e m p e r a t u r e  and p r e s s u r e  c o n d i t i o n s .  
( a )  Two motors  t o  b e  d r i v e n  a t  300 p u l s e s  p e r  second w i t h  
motor s h a f t s  d i f f e r e n t i a l l y  c o n n e c t e d  so t h a t  d i f f e r -  
e n t i a l  o u t p u t  s h a f t  w i l l  a lways  b e  a z e r o  p o s i t i o n  t o  
check  f o r  sk ipped  o r  d o u b l e  s t e p s .  
( b )  Two moto r s  t o  b e  d r i v e n  a t  100 p u l s e s  p e r  second w i t h  
motor s h a f t s  d i f f e r e n t i a l l y  c o n n e c t e d  so t h a t  d i f f e r -  
e n t i a l  o u t p u t  s h a f t  w i l l  a l w a y s  b e  a t  z e r o  p o s i t i o n  t o  
check  f o r  sk ipped  o r  d o u b l e  s t e p s .  
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4.2.17.4 
4.2.18 
4 . 2 . 1 8 . 1  
4.2.18.2 
4.2.19 
4 . 2 . 1 9 . 1  
4 . 2 . 1 9 . 2  
Two m o t o r s  d r i v e n  a t  300 p u l s e s  p e r  second by a symmetr i -  
cal  a n d  z e r o  a v e r a g e  v a l u e  wave so t h a t  motor s h a f t  w i l l  
a l w a y s  b e  w i t h i n  1 s t e p  o f  z e r o  p o s i t i o n  f o r  s k i p p e d  o r  
d o u b l e  s t e p s  i n  e i t h e r  d i r e c t i o n .  
Two m o t o r s  d r i v e n  a t  100 p u l s e s  p e r  second by a symmetr i -  
cal a n d  z e r o  a v e r a g e  v a l u e  wave so t h a t  motor s h a f t  w i l l  
a l w a y s  be w i t h i n  1 s t e p  of z e r o  p o s i t i o n  f o r  s k i p p e d  o r  
d o u b l e  s t e p s  i n  e i t h e r  d i r e c t i o n ,  
Two motors d r i v e n  a t  300 p u l s e s  p e r  second w i t h  symmetr i -  
cal and  z e r o  a v e r a g e  v a l u e  wave so t h a t  motor s h a f t  w i l l  
a l w a y s  be w i t h i n  1 s t e p  of z e r o  p o s i t i o n  f o r  s k i p p e d  o r  
d o u b l e  s t e p s  i n  e i t h e r  d i r e c t i o n ,  The motors t o  b e  r u n  
f o r  1 week e a c h  month f o r  t h e  1 1 / 2  y e a r  p e r i o d  to  check  
for f a i l u r e  modes a t  low d u t y  c y c l e s .  
FSS F a b r i c a t i o n  - M o d i f i c a t i o n  of t h e  P h a s e  I b r e a d b o a r d  w i l l  be  
accompl ished  to i n c o r p o r a t e  c h a n g e s  which t h e  t es t  r e s u l t s  of  Task 
4 .2 .17 .2  and s t u d i e s  i n d i c a t e  are  n e c e s s a r y  o r  d e s i r a b l e  b e f o r e  
meaningfu l  d e s i g n  d a t a  c a n  b e  o b t a i n e d  f o r  t h e  p r o d u c t i o n  d e s i g n .  
I n  a d d i t i o n ,  p a r t s  and s u b a s s e m b l i e s  w i l l  be f a b r i c a t e d  t o  u p d a t e  
t h e  P h a s e  I e n g i n e e r i n g  model o p t i c a l - m e c h a n i c a l  package t o  a p r e -  
p r o d u c t i o n  p r o t o t y p e  non-redundant  c o n f i g u r a t i o n ,  
E l e c t r o n i c  C o n t r o l  Assembly 
Design - The d e s i g n  a n d  development  s t a r t e d  i n  P h a s e  I s h a l l  b e  
c o n t i n u e d  toward  t h e  p r o d u c t i o n  d e s i g n  release,  i n c l u d i n g  comple-  
t i o n  of t h e  e n g i n e e r i n g  a n d  procurement  s p e c i f i c a t i o n s  and 
c o n t i n u a t i o n  of  t h e  bench t e s t i n g  t o  d e f i n e  s h i e l d i n g  a n d  g r o u n d i n g  
r e q u i r e m e n t s  and n e c e s s a r y  m o d i f i c a t i o n s  o f  c r i t i c a l  s u b a s s e m b l i e s  
t o  p r o v i d e  b a s i s  f o r  t h e  p r o d u c t i o n  d e s i g n .  
F a b r i c a t i o n  - F a b r i c a t i o n  s h a l l  be  l i m i t e d  t o  t h e  m o d i f i c a t i o n  o f  
t h e  P h a s e  I b r e a d b o a r d  t o  i n c o r p o r a t e  c h a n g e s  which t es t  r e s u l t s  
i n d i c a t e  are  n e c e s s a r y  b e f o r e  m e a n i n g f u l  r e s u l t s  can  be  o b t a i n e d  
on s u c c e e d i n g  tes ts ,  
D i g i t a l  E l e c t r o n i c  Assembly 
Design - The d e s i g n  and  development  s t a r t e d  i n  P h a s e  I s h a l l  b e  
c o n t i n u e d  toward t h e  p r o d u c t i o n  d e s i g n  re lease,  i n c l u d i n g  comple-  
t i o n  of t h e  e n g i n e e r i n g  a n d  procurement  s p e c i f i c a t i o n s  and  
c o n t i n u a t i o n  o f  t h e  bench t e s t i n g  t o  d e f i n e  s h i e l d i n g  a n d  g r o u n d i n g  
r e q u i r e m e n t s  and n e c e s s a r y  m o d i f i c a t i o n s  o f  c r i t i c a l  s u b a s s e m b l i e s  
t o  p r o v i d e  basis f o r  t h e  p r o d u c t i o n  d e s i g n ,  
F a b r i c a t i o n  - F a b r i c a t i o n  s h a l l  be l i m i t e d  t o  t h e  m o d i f i c a t i o n  of t h e  
Phase I b r e a d b o a r d  t o  i n c o r p o r a t e  c h a n g e s  which t es t  r e s u l t s  i n d i c a t e  
are n e c e s s a r y  b e f o r e  m e a n i n g f u l  r e s u l t s  c a n  be o b t a i n e d  on  s u c c e e d i n g  
t e s t s ,  
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4.2 .20  
4 . 2 . 2 0 . 1  
4 . 2 . 2 0 . 2  
4 . 2 . 2 1  
4.2.21.1 
. 4 . 2 . 2 1 . 2  
4 . 2 . 2 2  
4 .2 .22 .1  
4 .2 .22 .2  
4 .2 .23  
4 . 2 . 2 3 . 1  
4 .2 .23 .2  
Coarse Acquisition Sun Sensor 
Design - The design and development started in Phase I shall be 
continued toward the design release of a pre-production prototype, 
including completion of the engineering and procurement specifica- 
tions. Design and development of an engineering model CASS 
(inciuding preparation of drawings), which can be illuminated by a 
single source for use in subsystem integration tests, shall be 
completed. 
Fabrication - Fabrication of one complete engineering model CASS 
assembly (non-redundant, i.e,, 4 solar cell units) shall be 
completed, 
Medium Sun Sensor 
Design - The design and development started in Phase I shall be 
continued toward the design release of a pre-production prototype, 
including completion of the engineering and procurement specifica- 
tions, the MSS configuration, circuit-schematics, preliminary layout 
drawings, and mounting and alignment considerations. 
Fabrication- Fabrication of one complete pre-production prototype 
MSS assembly (non-redundant, i.e,, 2 solar cell units) shall be 
completed. 
Inertia Wheel 
Design - The design and development started in Phase I shall be 
continued toward the design release of a pre-production prototype, 
including completion of the engineering and procurement Specifica- 
tions. Studies shall include optimization of motor design, calcula- 
tion of motor losses, stiction, friction, windage losses, back EMF, 
redundancy measures and part failures. Life testing of breadboard 
brush and bearing assemblies shall be started. 
Fabrication - Fabrication of one pre-production prototype of each 
of the yaw and pitch wheels shall be initiated. In addition, a 
breadboard bearing assembly and brush assembly for life testing 
shall be fabricated. 
Inertial Reference Package 
Gyro Selection Study - Gyro package configuration studies as out- 
lined in TD-8 will be conducted. 
Design - Based on the results of Phase I and 4 . 2 . 2 3 . 1 ,  the design 
and development of the roll, pitch, and yaw I R P  shall continue toward 
design release of the pre-production prototype. Included shall be 
completion of the gyro Technical Development Specification, and 
engineering and procurement specifications. The necessary thermal 
and meclianical studies for installation will be conducted to assure 
a satisfactory interface with the spacecraft. Breadboard testing 
shall be conducted. 











Fabrication - Fabrication of one non-redundant engineering model 
of an IRP, and one GG159 gyro for this IRP, shall be initiated. 
Star Tracker 
Design - The design and development of the ST will be started in 
Phase IA and continue through tne design release of an engineering 
model which would not include the movable gimbal, sun protection 
assembly, and pre-production configuration for the cards and 
modules. 
of parameters such as field of view, linearity, background noise 
sensitivity, star level sensing, and performance capability. The 
design effort will be continued towards completion of the design 
release of the pre-production prototype. 
cal studies will be conducted to ensure satisfactory interface with 
the spacecraft. 
Breadboard testing shall be conducted to permit evaluation 
Necessary thermal-mechani- 
Fabrication - Fabrication of one non-redundant engineering model 
star tracker design shall be completed. 
Magnetic Torquing Assembly 
Design - The design and development of the MTA will be started in 
Phase IA and continued toward completion of the pre-production 
prototype. This effort shall include studies of magnetic torquing, 
bar torquing capability, optimum package location, alignment toler- 
ances of components, and preliminary layouts and schematics to 
determine size, weight, and power, The studies shall include a 
computer simulation of the assembly to show feasibility of opera- 
tion and adequate performance in the SCS. 
Fabrication - Breadboards of the critical circuits of the magnetic 
unloading assembly shall be fabricated and tests initiated. 
AGE Design and Development 
The results of this effort shall be presented in the periodic 
reports, drawings and specifications. 
AGE Systems Design - The contractor shall provide the services and 
materials to continue the AGE systems engineering started in Phase I 
as well as efforts identified with Phase IA, including the definition 
of assembly test points, and test procedures, preparation of the pre- . 
liminary automatic checkout programs and the coordination necessary 
to insure compatibility with the automatic observatory checkout 
concept and equipment. 
Design and Development of the Assembly Test Stations (DUG1812A and 
DUGl813A) - The contractor shall provide the services and materials 
necessary toward design and development of the assembly test station 
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4 . 2 . 2 6 . 3  Design  and  Development of  t h e  Automat ic  Analyzer  (DUG1810A) - The 
c o n t r a c t o r  s h a l l  p r o v i d e  t h e  s e r v i c e s  a n d  materials n e c e s s a r y  t o -  
ward d e s i g n  and  development  of t h e  a u t o m a t i c  a n a l y z e r  a n d  p r e p a r a -  
t i o n  o f  t h e  t e s t  development s p e c i f i c a t i o n ,  
4 . 2 . 2 7  F l e x i b l e  Body-Control  Loop Coupl ing  S t u d i e s  
The c o n t r a c t o r  s h a l l  c o n t i n u e  i n v e s t i g a t i o n s  m d  s i m u l a t i o n s  of  
s t r u c t u r a l - c o n t r o l  l o o p  c o u p l i n g ,  i n c l u d i n g  t h e  e f f e c t s  o f  r e l a t i v e  
mot ion  between t h e  FSS mounting p o i n t  on t h e  e x p e r i m e n t  s u p p o r t  
s t r u c t u r e  and t h e  SCS a c t u a t o r s  as a r e s u l t  o f  i n t e r n a l  d i s t u r -  
b a n c e  t o r q u e s  g e n e r a t e d  by t h e  s p a c e c r a f t  subsys tems i n  o r b i t .  The 
f l e x i b l e  body a n a l y s i s  must i n c l u d e  t h e  e f f e c t  o f  b a l l  j o i n t  t o l e r a n c e .  
4 . 2 . 2 8  SCS R e l i a b i l i t y  
R e l i a b i l i t y  e f f o r t s  i n  s u p p o r t  o f  p a r a g r a p h  2 . 8 . 1  s h a l l  b e  c o s t e d  i n  
a c c o r d a n c e  w i t h  p a r a g r a p h  2 . 8 . 2 .  
4 . 2 . 2 9  R e p o r t s  
P e r i o d i c  r e p o r t s  s h a l l  c o n t a i n  t h e  r e s u l t s  o f  t h e  e f f o r t s  o f  T a s k s  
No. 4 . 2 . 1 6 . 2 ,  4 . 2 . 1 6 . 3 ,  4 . 2 . 1 6 . 4 ,  4 . 2 . 1 7 . 1 ,  4 . 2 . 1 7 . 2 ,  4 . 2 . 1 7 . 4 ,  
4 . 2 . 1 8 ,  4 . 2 . 1 9 ,  4 . 2 . 2 0 ,  4 . 2 . 2 1 ,  4 . 2 . 2 2 ,  4 . 2 . 2 4 ,  4 . 2 , 2 5 ,  4 . 2 . 2 6 ,  
and 4 . 2 . 2 8  
S e p a r a t e  memorandum r e p o r t s  s h a l l  b e  s u b m i t t e d  f o r  Tasks  4 . 2 . 1 6 . 1 ,  
4 . 2 . 1 6 . 5 ,  4 . 2 . 1 7 . 3 ,  a n d  4 . 2 . 2 7 .  
A s e p a r a t e  memorandum r e p o r t  w i t h  p e r i o d i c  u p d a t i n g  s h a l l  be  s u b -  
m i t t e d  f o r  Task No. 4 . 2 . 2 3 .  
4 . 3  
4.3.7 
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Communications and Data Handling Subsystem (CDHS) 
Paragraphs 4 . 3  through 4.3.6 which were Phase I tasks, have been 
deleted from this document. A l l  incomplete, continuing, and 
associated effort from Phase I has been rewritten into the Phase 
IA tasks given herein, 
The contractor shall supply the necessary resources, materials, and 
subcontract monitoring for the design, fabrication, and test effort - 
associated with the CDHS tasks described below, 
CDHS Breadboard 
The breadboard shall consist of: 
( A )  Pan 101 
One non-redundant system timing assembly. 
One non-redundant PCM decoder subassembly, 
One non-redundant command programmer subassembly, 
One non-redundant CRU subassembly, 
Digital signal conditioning - ( 4 0  bits). 
(B) Pan 104 
One narrowband data handling subassembly - 250 channels. 
(C) Pan 105 
One wideband data handling subassembly, 
One non-redundant ADC subassembly, 
One data storage logic unit. 
One data transmission logic unit. 
Digital signal conditioning - 8 bits. 
(D) Pan 106 
One command memory unit. 
(E) One wideband memory unit. 
( F )  One tape recorder unit (customer furnished equipment). 
The contractor shall complete the assembly and testing of the 
CDHS breadboard fabricated in Phase I. This shall include: 
4 . 3 . 7 . 1  Install equipment in pans (task initiated in Phase 1). 
4 . 3 . 7 . 2  Pan t e s t s  and subsystem tests: 
(A) Electrical tests (task initiated in Phase I). 
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( B )  L i m i t e d  envi ronment  t e s t s  (new t a s k ) .  
1. thermal  
2. v i b r a t i o n  
( C )  P r e l i m i n a r y  RFI t es t s  (new t a s k ) .  
4 . 3 . 7 . 3  Make changes  as r e q u i r e d  due t o  p o s s i b l e  d e s i g n  and  f a b r i c a t i o n  
errors,  e t c . ,  and  u p d a t e  Phase I b r e a d b o a r d  drawings  t o  r e f l ec t  
c h a n g e s  r e s u l t i n g  from t e s t s  (new t a s k ) .  
4 . 3 . 7 . 4  T e s t  and i n t e g r a t i o n  o f  one GFE r e c o r d e r .  The r e s u l t s  o f  t h i s  
e f f o r t  w i l l  be summarized i n  t h e  test  r e p o r t s  ( t a s k  i n i t i a t e d  
i n  P h a s e  I ) .  
4 . 3 . 8  CDHS P r o  t o  t y p e  Des ign  
The o b j e c t i v e  of t h i s  e f f o r t  i s  t o  work toward t h e  c o m p l e t i o n  o f  
t h e  CDHS p r o t o t y p e  d e s i g n  which s h a l l  i n c l u d e  t h e  s p e c i f i c a t i o n s  
and e n g i n e e r i n g  drawings  n e c e s s a r y  f o r  t h e  f a b r i c a t i o n  o f  a l l  s u b -  
s y s t e m  p r o t o t y p e  hardware a n t i c i p a t e d  t o  be  s c h e d u l e d  i n  P h a s e  11. 
4 . 3 . 8 . 1  D e s i g n  and  E n g i n e e r i n g  Tasks - The c o n t r a c t o r ' s  e f f o r t  s h a l l  be  
d i r e c t e d  t o  meet t h e s e  r e q u i r e m e n t s  and  s h a l l  s p e c i f i c a l l y  i n c l u d e  
t h e  f o 1 lowing : 
The c o n t r a c t o r  s h a l l  p r o v i d e  t h e  e f f o r t  n e c e s s a r y  t o  r e f i n e  t h e  
CDHS e l ec t r i ca l  l o g i c  d e s i g n  b a s e d  upon c u r r e n t  d e s i g n ,  f a b r i c a t i o n ,  
a n d  test  r e s u l t s .  T h i s  e f f o r t  s h a l l  a l so  i n c l u d e  t h e  r e d e s i g n  of 
i tems n o t  i n c l u d e d  i n  t h e  b r e a d b o a r d  c o n f i g u r a t i o n  b u t  which h a v e  
been  p r e v i o u s l y  o u t l i n e d  as r e q u i r e m e n t s ,  i . e . ,  two-mode d a t a  
t r a n s m i s s i o n  o p e r a t i o n ,  command programmer c o u n t e r  s i g n a l s ,  e tc .  
4 . 3 . 8 . 2  Drawings and Layouts  - The c o n t r a c t o r  s h a l l  p r o v i d e  t h e  s e r v i c e s  
n e c e s s a r y  t o  u p d a t e  t h e  P h a s e  I drawings  and l a y o u t s  and  p r e p a r e  
new drawings ,  as r e q u i r e d  t o  meet t h e  o b j e c t i v e  s ta ted i n  p a r a -  
g r a p h  4 . 3 . 8 .  T h i s  e f f o r t  s h a l l  i n c l u d e ,  b u t  n o t  be l i m i t e d  t o ,  
t h e  p r e p a r a t i o n  o f  subsystem, assembly ,  and subassembly  b l o c k  
diagrams and d e t a i l  f u n c t i o n a l  s c h e m a t i c s  t o  i n c l u d e  t h e  n e c e s s a r y  
l o g i c  d e t a i l  and e q u a t i o n s  f o r  s i g n a l  t r a c i n g .  The d i a g r a m s  and  
s c h e m a t i c s  s h a l l  b e  p r e p a r e d  such  t h a c  a comple te  assembly  ( i , e , ,  
a l l  i tems of  t h e  command assembly)  i s  shown as a c o m p l e t e  s c h e m a t i c  
w i t h  i n t e r f a c e s  ( i n c l u d i n g  s i g n a l  p a r a m e t e r s ) .  
4 . 3 . 8 . 3  S p e c i f i c a t i o n s  - The c o n t r a c t o r  s h a l l  p r o v i d e  t h e  services n e c e s s a r y  
t o  u p d a t e  P h a s e  I s p e c i f i c a t i o n s  and  t h e  p r e p a r a t i o n  o f  new s p e c i f f -  
c a t i o n s ,  i . e . ,  s i g n a l  c o n d i t i o n e r ,  e t c . ,  t o  meet p a r a g r a p h  4 . 3 . 8  
r e q u i r e m e n t s  . 
4 . 3 . 8 . 4  P a c k a g i n g  Concept  - The c o n t r a c t o r  s h a l l  p r o v i d e  t h e  e n g i n e e r i n g  
s e r v i c e s  t o  r e f i n e  t h e  CDHS packaging  c o n c e p t  i n  c o n j u n c t i o n  w i t h  
t a s k s  i n c l u d e d  i n  p a r a g r a p h  3 . 9 . 2 .  T h i s  t a s k  s h a l l  s p e c i f i c a l l y  
4 
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4.3.8.5 
4.3.8.6 
i n c l u d e  c o n s i d e r a t i o n  f o r  e n l a r g i n g  pan s izes ,  as r e q u i r e d ,  
( p a r t i c u l a r l y  Pan  101) i n  o r d e r  t o  r e d u c e  t h e  number of  e x t e r n a l  
t e s t  c o n n e c t i o n s  t o  t h e  e x t e n t  al lowable w i t h i n  t h e  r e f i n e d  o b s e r -  
v a t o r y  compartment c o n f i g u r a t i o n ,  
Complete Vendor P r o t o t y p e  Des ign  - The c o n t r a c t o r  s h a l l  p r o v i d e  t h e  
d e s i g n ,  e n g i n e e r i n g  and  procurement  services t o  f i n a l i z e  t h e  r e q u i r e -  
ments ,  se lect  v e n d o r s ,  and  comple te  vendor  d e s i g n  and  e n g i n e e r i n g  
e f f o r t  f o r  i tems d e l e t e d  d u r i n g  P h a s e  I t o  meet t h e  r e q u i r e m e n t s  of 
p a r a g r a p h  4.3 .8 .  
i n g  items: 
T h i s  r e q u i r e m e n t  s p e c i f i c a l l y  i n c l u d e s  t h e  f o l l o w -  
( A )  R e c e i v i n g  equipment  
( B )  Tape r e c o r d e r s  
( C )  T r a n s m i t t e r s  (VHF and  UHF) 
(D) Tone d e c o d e r s  
Antennas - The c o n t r a c t o r  s h a l l  p r o v i d e  e n g i n e e r i n g  e f f o r t  on t h e  
UHF and VHF a n t e n n a  s y s t e m s .  H e  s h a l l  a l s o  a n a l y z e  and  e v a l u a t e  
t h e  c o n t o u r  p l o t s  o f  t h e  s y s t e m s ,  as mounted on t h e  s p a c e c r a f t ,  
a g a i n s t  t h e  AOSO e p h e m e r i e s  and t h e  s e l e c t e d  ground s t a t i o n s ,  The 
r e s u l t s  of  t h i s  e f f o r t  s h a l l  be  documented i n  a memorandum r e p o r t .  
4.3.8.7 AGE 
4.3.8.7.1 Assembly T e s t  Equipment - The c o n t r a c t o r  s h a l l  p r o v i d e  t h e  r e s o u r c e s  
n e c e s s a r y  towards  t h e  d e s i g n  o f  assembly  t es t  equipment .  
s h a l l  i n c l u d e :  
T h i s  e f f o r t  
( A )  Elec t r ica l  d e s i g n  t o  t h e  l o g i c  d e s i g n  l e v e l .  
( B )  Mechanical  d e s i g n  s u f f i c i e n t  t o  s i z e  t h e  i n d i v i d u a l  d r a w e r s  and 
r a c k s  and  t o  l a y  o u t  t h e  f r o n t  p a n e l s  ( c o n t r o l s ,  i n d i c a t o r s ,  e t c . ) .  
( C )  P r e l i m i n a r y  d r a w i n g s  ( e n g i n e e r i n g  s k e t c h e s  t o  t h e  d e t a i l  l e v e l  
i n d i c a t e d  above.  
( D )  Equipment and  procurement  s p e c i f i c a t i o n s .  
(E) Breadboard u n i q u e  c i r c u i t s  o t h e r  t h a n  s t a n d a r d  l o g i c  c a r d s .  
4.3.8.7.2 Computer-Automated AGE - The a n a l y s i s  o f  Computer-Automated AGE 
r e q u i r e m e n t s  s t a r t e d  i n  P h a s e  I s h a l l  c o n t i n u e .  Emphasis  s h a l l  
be p l a c e d  on f i r m i n g  t h e  f o l l o w i n g :  
( A )  Update  subsys tem AGE r e q u i r e m e n t s .  
( B )  D e f i n e  subsys tem t e s t s  t o  b e  p e r f o r m e d  w i t h  t h e  Computer- 
Automated subsys tem AGE. 
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( C )  I d e n t i f y  and  d e f i n e  rec ' e m e n t s  o f  e a c h  o f  t h e  major  u n i t s  
o f  t h e  subsys tem AGE. 
( D )  D e f i n e  d e t a i l  i n t e r f a c e s  be tween subsys t em AGE and t h e  
computer .  
( E )  P h y s i c a l  l a y o u t  o f  t h e  AGE, 
4 .3 .9  Genera l  Task S u p p o r t  
The f o l l o w i n g  e f f o r t s  a p p l i c a b l e  t o  t h e  CDHS w i l l  be  p r o v i d e d  t o  
s u p p o r t  g e n e r a l  t a s k s  d e s c r i b e d  e l s e w h e r e  i n  t h i s  Work S t a t e m e n t  
as  n o t e d  below: 
4 . 3 . 9 . 1  CDHS R e l i a b i l i t y  (see Task 2.8) 
Update R e l i a b i l i t y  P r e d i c t i o n  Model. 
UDdate P a r t s  L i s t  ( o n e  s u b m i t t a l ) .  
F a i l u r e  R e p o r t i n g  
Moni tor  b readboard  t e s t s  and d e s i g n  c h a n g e s .  
4 . 3 . 9 . 2  Documenta t ion  (see Task 2.6)  
P r o g r e s s  R e p o r t s ,  
Breadboard  t es t  r e p o r t s .  
Updated s p e c i f i c a t i o n s .  
Drawings (see Task 4 . 3 . 8 . 2 ) .  
Updated t e s t  p r o c e d u r e s ,  as a p p l i c a b l e .  
F a i l u r e  Mode of O p e r a t i o n  R e p o r t  (see Task 3 . 7 . 9 ) .  
Updated o p e r a t i o n a l  c o n c e p t s  ( o n e  s u b m i t t a l ) .  
Memorandum r e p o r t s  f o r  t n p i c a l  s u b j e c t s .  
4 . 3 . 9 . 4  Sys tems E n g i n e e r i n g  (see Task 3 . 7 )  
S t a t u s  m o n i t o r i n g .  
Command p r i o r i t y .  
Subsys tem per formance  a n a l y s i s .  
M i s s i o n  compat i  b i  l i  t y  , 
I n t e r f a c i n g  w i t h  o t h e r  subsys t ems  ( i n c l u d e s  Task 4 . 4 . 6 . 3 ) .  
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4 , 3 . 9 , 5  Experiment Coordination (see Task 3,s) 
Data handling and command interface, 
4 . 3 . 9 . 6  Configuration Refinement (see Task 3 , 9 )  
Mass properties. 
Equipment compartment layout. 
Thermal properties, 
Cabling requirements, grounding, etc. 
4 . 3 . 9 . 7  AGE (see Task 4 . 5 )  
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4 . 4  
4 . 4 . 5  
4 . 4 . 5 . 1  
4 . 4 . 5 . 2  
4 . 4 . 5 . 2 . 1  
4 . 4 . 5 . 2 . 2  
4 . 4 . 5 . 3  
Power Supply  Subsys tem (PSS) 
P a r a g r a p h s  4 . 4 . 1  th rough  4 .4 .4 ,  which were P h a s e  I t a s k s ,  have  
been d e l e t e d  f rom t h i s  document. A l l  i n c o m p l e t e ,  c o n t i n u i n g ,  
and a s s o c i a t e d  e f f o r t  f rom Phase  I h a s  been  r e w r i t t e n  i n t o  t h e  
P h a s e  I A  t a s k s  g i v e n  h e r e i n ,  
Power Supp ly  Subsys tem Assembl ies  
S o l a r  Ar ray  Assembly - The s o l a r  a r r a y  vendor  s h a l l  b e  s e l e c t e d ,  
The s o l a r  a r r a y  d e s i g n  s p e c i f i c a t i o n  p r e p a r e d  i n  P h a s e  I s h a l l  be 
r e v i s e d  t o  r e f l e c t  a l l  d e s i g n  c h a n g e s ,  Detai l  d e s i g n s  o f  t h e  
s o l a r  c e l l  module s h a l l  be e v a l u a t e d  and  c o o r d i n a t e d  w i t h  t h e  
s u b s t r a t e  d e s i g n  ( s e e T a s k  3 . 9 . 1 )  t o  i n s u r e  t h e r m a l ,  e l ec t r i ca l  
and mechan ica l  c o m p a t i b i l i t y ,  S o l a r  c e l l  t e s t  modules s h a l l  b e  
f a b r i c a t e d  and  made a v a i l a b l e  f o r  t e s t i n g  a t  Repub l i c  a t  t h e  
b e g i n n i n g  o f  P h a s e  11. P r e l i m i n a r y  d e s i g n  f o r  t h e  s o l a r  c e l l  a r r a y  
AGE s h a l l  b e  p r e p a r e d ,  P r o g r e s s  s h a l l  be i n c l u d e d  i n  t h e  p e r i o d i c  
r e p o r t s ,  
B a t t e r y  Assembly 
B a t t e r y  Test  Program - This  i s  a c o n t i n u a t i o n  o f  P h a s e  I e f f o r t .  
The c o n t r a c t o r  s h a l l  c o n t i n u e  t h e  P h a s e  I b a t t e r y  t es t s  on  t h e  two 
and  t h r e e  e l e c t r o d e  b a t t e r i e s ,  T e s t  p l a n s  s h a l l  b e  c o m p l e t e d ,  and  
t h r e e  s e p a r a t e  tes t  r e p o r t s  s u b m i t t e d  i n  memorandum form f o r  t h e  
two e l e c t r o d e  n i c k e l  cadmium, t h r e e  e l e c t r o d e  n i c k e l  cadmium, and  
s i l v e r  cadmium b a t t e r y  t es t s .  
B a t t e r y  Assembly - A b a t t e r y  vendor  s h a l l  b e  s e l e c t e d ,  A d e t a i l e d  
d e s i g n  of t h e  b a t t e r y  assembly  s h a l l  b e  p r e p a r e d  emphas iz ing  t h e  
m e c h a n i c a l ,  t he rma l  and e l ec t r i ca l  i n t e r f a c e s .  The b a t t e r y  d e s i g n  
s p e c i f i c a t i o n  p r e p a r e d  i n  P h a s e  I s h a l l  b e  r e v i s e d  t o  r e f l e c t  a l l  
d e s i g n  changes ,  P r e l i m i n a r y  d e s i g n  f o r  t h e  b a t t e r y  AGE s h a l l  b e  
p r e p a r e d ,  P r o g r e s s  sha l l  b e  i n c l u d e d  i n  t h e  p e r i o d i c  r e p o r t s .  
Power C o n t r o l  Assembly - The f a b r i c a t i o n ,  t e s t ,  and  e v a l u a t i o n  o f  
t h e  P h a s e  I power c o n t r o l  a s sembly  b r e a d b o a r d  s h a l l  b e  comple t ed .  
T h i s  w i l l  i n c l u d e  i n t e g r a t i o n  o f  t h e  c o n t r o l  assembly  b r e a d b o a r d  
w i t h  s i m u l a t e d  s o l a r  a r r a y  power and  s i m u l a t e d  l o a d s .  A c y c l i n g  
t e s t  p l a n  s h a l l  be p r e p a r e d  and  s u b m i t t e d  for a p p r o v a l .  The t es t  
s h a l l  i n c l u d e  r e p e t i t i v e  c h a r g e - d i s c h a r g e  c y c l e s  t o  e v a l u a t e  t h e  
b a t t e r y  c h a r g e r  and s t a t e - o f - c h a r g e  m o n i t o r ,  O t h e r  s u b a s s e m b l i e s  
w i l l  a l s o  b e  r e p e a t e d l y  t e s t e d  a t  e l e v a t e d  t e m p e r a t u r e s ,  
A w e i g h t  and  volume r e d u c t i o n  s t u d y  s h a l l  b e  i n i t i a t e d ,  T h i s  
e f f o r t  w i l l  i n c l u d e  t h e  f a b r i c a t i o n  of t h e  l a t e s t  approved  m o d i f i -  
c a t i o n s ,  w i t h i n  t h e  a u t h o r i z e d  l e v e l  o f  e f f o r t ,  T h i s  t a s k  w i l l  b e  
l i m i t e d  t o  f a b r i c a t i o n  a n d  t e s t  of e n g i n e e r i n g  l a s h u p  ( r o u g h  b r e a d -  
b o a r d s )  ha rdware ,  and p r e l i m i n a r y  p r o t o t y p e  packag ing  d e s i g n .  Only 
minor  m o d i f i c a t i o n s ,  such  as t h e  p o s s i b l e  r e p l a c e m e n t  o f  components ,  
w i l l  be i n c o r p o r a t e d  i n  t h e  P h a s e  I b r e a d b o a r d .  The P h a s e  I A  l a s h -  
u p s ,  i n t e g r a t e d  wi th  t h o s e  u s a b l e  p o r t i o n s  of t h e  P h a s e  I power 
c o n t r o l  b r e a d b o a r d ,  w i l l  c o n s t i t u t e  a work ing ,  u p - t o - d a t e  power 
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4.4 .5 .4  
4.4.6 
4 .4 .6 .1  
4 .4 .6 .2  
4 .4 .6 .3  
4 .4 .6 .4  
4.4.6.5 
c o n t r o l  assembly .  RFI s t u d i e s  s h a l l  b e  c o n d u c t e d ,  Changes w i l l  b e  
c o o r d i n a t e d  and p r o g r e s s  r e p o r t e d  p e r i o d i c a l l y .  The power c o n t r o l  
assembly  per formance  s p e c i f i c a t i o n  s h a l l  b e  r e v i s e d  t o  r e f l e c t  a11 
approved  d e s i g n  changes .  
Power Convers ion  Assembly - The f a b r i c a t i o n ,  t e s t ,  a n d  e v a l u a t i o n  
of t h e  P h a s e  I power c o n v e r s i o n  assembly  b r e a d b o a r d  s h a l l  be com- 
p l e t e d .  T h i s  w i l l  i n c l u d e  i n t e g r a t i o n  o f  t h e  c o n v e r s i o n  assembly  
b r e a d b o a r d  w i t h  s i m u l a t e d  l o a d s  and a n  a p p r o p r i a t e  power s o u r c e ,  
A w e i g h t  and volume r e d u c t i o n  p l a n  s h a l l . . b e  i n s t i t u t e d .  T h i s  e f f o r t  
w i l l  i n c l u d e  t h e  f a b r i c a t i o n  of t h e  l a t e s t  approved  c o n v e r s i o n  
assembly  s u b a s s e m b l i e s ,  w i t h i n  t h e  a u t h o r i z e d  l e v e l  o f  e f f o r t .  
T h i s  t a s k  w i l l  b e  l i m i t e d  t o  f a b r i c a t i o n  and  tes ts  o f  e n g i n e e r i n g  
l a s h u p  h a r d w a r e ,  and  p r e l i m i n a r y  p r o t o t y p e  p a c k a g i n g  d e s i g n ,  
minor m o d i f i c a t i o n s ,  such  as t h e  p o s s i b l e  r e p l a c e m e n t  of  components  
w i l l  b e  i n c o r p o r a t e d  i n  t h e  P h a s e  I b r e a d b o a r d ,  The P h a s e  I A  l a s h -  
u p s ,  i n t e g r a t e d  w i t h  t h o s e  u s a b l e  p o r t i o n s  o f  t h e  P h a s e  I power 
c o n v e r s i o n  b r e a d b o a r d ,  w i l l  c o n s t i t u t e  a working ,  u p - t o - d a t e  power 
c o n v e r s i o n  assembly .  
Only 
Changes w i l l  be c o o r d i n a t e d  and p r o g r e s s  r e p o r t e d  p e r i o d i c a l l y ,  The 
power c o n v e r s i o n  assembly  per formance  s p e c i f i c a t i o n  s h a l l  be r e v i s e d  
t o  r e f l e c t  a l l  approved  d e s i g n  c h a n g e s ,  
Power Supply  Subsystem A n a l y s i s  and I n t e g r a t i o n  
The c o n t r a c t o r  s h a l l  s u p p l y  t h e  n e c e s s a r y  m o n i t o r i n g  o f  Task 4.4 .5  
above and t h e  e f f o r t  n e c e s s a r y  t o  a c c o m p l i s h  t h e  t a s k s  l i s t e d  below,  
Power Budget  - The c o n t r a c t o r  s h a l l  p r o v i d e  t h e  e f f o r t  n e c e s s a r y  t o  
m a i n t a i n  and  k e e p  t r a c k  o f  t h e  AOSO power b u d g e t .  
t h i s  e f f o r t  s h a l l  be r e p o r t e d  i n  p e r i o d i c  r e p o r t s .  
The  r e s u l t s  o f  
Breadboard I n t e g r a t i o n  
S e l e c t e d  c r i t i c a l  s u b a s s e m b l i e s  of t h e  u p d a t e d  power c o n v e r s i o n  
assembly b r e a d b o a r d  s h a l l  b e  integrated w i t h  t h e  CDHS and SCS 
b r e a d b o a r d s  i n d e p e n d e n t l y  t o  d e t e r m i n e  f u n c t i o n a l  c o m p a t i b i l i t y  
(see Tasks  4.2 .16 .3  and 4 .3 .9 .41 .  The t a s k  i s  a p a r t  o f  t h e  power 
supply  development  e f f o r t  f o r  d e s i g n  v a l i d a t i o n  w i t h  t e s t  p r e p a r a -  
t i o n  and a c t u a l  t e s t i n g  l i m i t e d  t o  a maximum o f  2 weeks f o r  e a c h  
subsystem. T h i s  s h a l l  t a k e  p l a c e  d u r i n g  t h e  l a t t e r  p a r t  o f  P h a s e  
I A .  The test p l a n  and  p r o c e d u r e s  s h a l l  be s u b m i t t e d  as p e r  1 . 3 . 4  
above,  T e s t  r e s u l t s  w i l l  b e  s u b m i t t e d  as  a memorandum r e p o r t .  
AGE 
E f f o r t s  i n  t h i s  area w i l l  be  l i m i t e d  to  s u p p l y i n g  t h e  n e c e s s a r y  
t e c h n i c a l  i n p u t s  i n  s u p p o r t  o f  p a r a g r a p h s  4.4 .5 .1  a n d  4 . 4 . 5 . 2 .  
PSS R e l i a b i l i t y  
R e l i a b i l i t y  e f f o r t s  on t h e  c o n t r o l  a n d  c o n v e r s i o n  a s s e m b l i e s  s h a l l  
be  l i m i t e d  t o  t h e  f o l l o w i n g :  
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( A )  Update parts and materials actual parts usage list. 
(B) Update reliability prediction model, 
Reliability efforts in support of 2.8.1 shall be costed in 
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Aerospace Ground Equipment (AGE) 
The analysis of AGE requirements, initiated in the Phase I program 
will be continued and updated in parallel with the development and 
design of the observatory and its subsystems, The design of selected 
equipment shall be initiated, 
AGE Design 
Contractor shall coordinate the AGE requirements both at Republic 
and the subcontractors, The AGE requirements will include the 
restraints imposed upon the design by system functions including 
reliability of test methods, operating procedures, site limitations 
or site requirements, fabrication and checkout procedures, etc. 
Detailed design requirements will be specified for all AGE 
including: 
CDHS assembly, clockhouse, and computer-automated AGE. 
SCS assembly, blockhouse, and computer-automated AGE. 
Power subsystem assembly, subsystem, and blockhouse AGE, 
Automated system AGE (including computer, associated peripherals, 
software, and van). 
Antenna AGE 
Assembly AGE Design 
Design the assembly AGE which is to be delivered in Phase 11. 
This shall include: 
Electrical design to the logic design level. 
Mechanical design sufficient to size the individual drawers and 
racks and to layout the front panels (controls, indicators, etc.) 
Preliminary drawings (engineering sketches) to the detail level 
indicated above, 
Equipment and procurement specifications, 
Breadboard unique circuits other than standard logic cards. 
Computer-Automated Subsystem AGE Design 
The analysis of the Computer-Automated Subsystem AGE requirements 
started in Phase I shall be continued, Emphasis shall be placed 
o n  firming the following: 
Update subsystem AGE requirements, 
W 
b 
- 39 - 
. 
4 . 5 . 3 . 2  
4 . 5 . 3 . 3  
4 . 5 . 3 . 4  
4 . 5 . 3 . 5  
4 . 5 . 4  
4 .5 .5  
4 . 5 . 5 . 1  
4 . 5 . 5 . 2  
4 . 5 . 5 . 3  
4 . 5 . 5 . 4  
4 . 5 . 5 . 5  
4 . 5 . 5 . 6  
4 . 5 . 6  
4 .5 .7  
Define subsystem tests to be performed with the Computer-Automated 
Subsystem AGE. 
Identify and define requirements of each of the major units of 
the subsystem AGE. 
Defize interface between subsystem AGE and the computer. 
Physical layout of the AGE, 
Procurement Activities 
Compile a list of long lead items, 
contractor shall proceed with either development or procurement 
of the items, 
Upon approval by GSFC the 
Mechanical Aerospace Ground Equipment (MAGE) Design 
Requirements and layouts shall be prepared for the Mechanical AGE. 
Ground handling fixture. 
Hoist sling assembly, 
Work stands. 
Special tools. 
Mass moment of inertia and C. G. fixture, 
Alignment fixture. 
Solar Simulator for Fine Sun Sensor 
Efforts shall be initiated for the design and development of an 
adequate solar simulator to verify fine sun sensor performance. 
Consideration shall be given to solar simulators presently avail- 
able or under development. A goal shall be to provide a solar 
simulator by August 1965. 
Reports 
Progress on Task 4 . 5 . 1  through 4 . 5 . 6  shall be submitted in 
periodic reports, 
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4.6 Ground O p e r a t i o n a l  Equipment (GOE) 
The a n a l y s e s  of GOE and o p e r a t i o n a l  r e q u i r e m e n t s  u n d e r t a k e n  i n  
P h a s e  I s h a l l  be c o n t i n u e d ,  expanded,  a n d  u p d a t e d  as a r e s u l t  of 
c o n t i n u i n g  d e s i g n .  G e n e r a l  s y s t e m s  e n g i n e e r i n g  e f f o r t  w i l l  be 
u n d e r t a k e n  to  assist  t h e  GSFC t o  f o r m a l l y  d e f i n e  t h e  d e t a i l e d  
s u p p o r t  r e q u i r e d  from o p e r a t i o n a l  c o n t r o l ,  t r a c k i n g ,  data 
a c q u i s i t i o n ,  g round communicat ions,  a n d  d a t a  p r o c e s s i n g  s y s t e m s .  
S p e c i a l  a t t e n t i o n  s h a l l  b e  g i v e n  t o  d e f i n i n g  i n  de t a i l  a Ground 
O p e r a t i o n a l  P l a n  ( p r e - l a u n c h ,  p o s t - l a u n c h ,  a n d  m i s s i o n  r o u t i n e )  
and a S u p p o r t  I n s t r u m e n t a t i o n  Requi rements  P l a n  (SIRPI. The 
e f f o r t  s h a l l  i n c l u d e  p a r t i c i p a t i o n  i n  t h e  m e e t i n g s  l i s t e d  i n  
S e c t i o n  2. 
R e s u l t s  o f  t h e  e f f o r t  s h a l l  be r e p o r t e d  i n  two (2 )  r e v i s i o n s  o f  t h e  
Phase I O p e r a t i o n a l  Concepts  R e l a t e d  to Ground Systems R e p o r t ,  and  
u p d a t e d  r e s u l t s  s h a l l  b e  i n c l u d e d  i n  t h e  P h a s e  I A  f i n a l  r e p o r t ,  
The f i r s t  r e v i s i o n ,  t o  be  s u b m i t t e d  o n e  (1) month a f t e r  t h e  f i r s t  
sys tems m e e t i n g ,  may b e  a memorandum r e p o r t ;  b u t  must b e  i n  t h e  
o r i g i n a l  f o r m a t ;  a n d  s h a l l  c o n t a i n  3 new s e c t i o n s  d e a l i n g  w i t h  t h e  
Ground O p e r a t i o n a l  P l a n  ( l i s t e d  a b o v e ) ,  t h e  SIRE' ( l i s t e d  a b o v e ) ,  
and a s u p p o r t i n g  documenta t ion  s e c t i o n ,  The second r e v i s i o n  s h a l l  
be a formal r e p o r t  similar t o  t h e  r e p o r t s  f u r n i s h e d  d u r i n g  P h a s e  I 
and s h a l l  be s u b m i t t e d  a t  t h e  end  of  t h e  f i f t h  month. 
. 
